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1 Introduction 

This report identifies and documents mutual agreements reached on institutional arrangements 
amongst stakeholders and project approach, goals and objectives as well as project activities, 
as discussed in preparation for and at the Inception Workshop.  
 
The Inception Workshop was conducted on the 28th January 2013 with the aim of gauging 
stakeholder perspective and input to project components and activities as identified in the 
Project Document.  
 
The stakeholders invited included the Ministry of Finance (MoF), Ministry of Health (MOH), 
Ministry of Works Transport and Infrastructure (MWTI), Ministry of Women Communities and 
Social Development (MWCSD), Ministry of Agriculture and Fisheries (MAF), Chamber of 
Commerce (COC), Samoa Tourism Authority (STA), Samoa Water Authority (SWA), Land 
Transport Authority (LTA), Electric Power Corporation (EPC), and the Samoa Umbrella for Non 
Governmental Organizations (SUNGO). See Annex 2. 

1.1 Background 

The Adaptation Fund project is an initiative by the Government of Samoa through the Ministry of 
Natural Resources and Environment (MNRE) as executing agency, in partnership with the 
United Nations Development Programme (UNDP) as implementing entity.  
This project is key to implementing the approved Coastal Infrastructure Management (CIM) 
Plans in a climate resilient way. Coastal management at a nationwide scale is the anticipated 
result of this program with a strong preference for ‘soft’ adaptation actions. 
 
It is important to note the programmatic linkage this project has with the concurrently planned 
Coastal Resilience Investment Programme (CRIP) funded through the Pilot Programme for 
Climate Resilience (PPCR), funded by the World Bank. Both projects share similar objectives. 
 
The 41 district CIM Plans of the country have been divided between the two projects. The 
identified districts to be covered upon completion of these two programmes are shown in Figure 
1. 
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Figure 1: AF/PPCR Districts 

1.2 Objectives 

The primary objectives of this project are as follows; 
 
Objective 1: Reduce vulnerability to the adverse impacts of climate change, including 

variability at local and national levels 
 
Objective 2: Increase adaptive capacity to respond to the impacts of climate change, including 

variability at local and national levels 

2 Inception phase discussions and activities 

A Local Project Appraisal Committee (LPAC) meeting was held on 18 September 2012 with 
participation of MNRE, MoF and UNDP, and served as an overview and discussion of key 
project components, alignment with PPCR, underlying management arrangements and defining 
the 2012 Annual Work Plan (See LPAC meetingnotes in Annex 1) 

Various exchanges and meetings have taken place between MNRE, MoF and World Bank in 
order to align programme processes and activities with the PPCR. To this effect, deliverables 
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and context information of the AF-funded programme have been incorporated into a ToR aiming 
at establishing a project preparation and implementation plan for PPCR. This assignment also 
aims at establishing a method for the review process of the CIM Plans that can be followed 
jointly by the AF and PPCR programmes in the respective designated districts of the country. 

The establishment of the Project Management Unit under the MNRE’s Planning and Urban 
Management AgencyStrategic Planning Section is scheduled to be completed by the end of the 
second quarter of 2013 with the recruitment of the Programme Coordinator and Programme 
Assistant (currently being advertised). 

3 Changes in project environment 

In December 2012 Cyclone Evan hit Samoa, causing an estimated value of total damage of 
ST$480million (or USD$210.7 million), including coastal assets and environment the AF-funded 
programme intends to address. The cyclone also interrupted usual government functions and 
delivery of development programmes and projects in general. The results of the Post-Disaster 
National Assessment and the Recovery Plan will be fully aligned with the programme 
implementation process. 

4 The Inception Workshop 

The project proposal was officially approved by the Adaptation Fund in December of 2011 with 
the agreement between the AF and UNDP being signed in February 2012. The project 
document which was the main focus of the Inception Workshop, was officially endorsed and 
signed between the Government of Samoa and UNDP in November 2012. 
 
The Inception Workshop was conducted on Monday 28th January 2013. The purpose of this 
workshop was to provide an opportunity to review the approved Project Document and seek 
stakeholder contribution to the overall approach, components and activities that incorporates 
any new information.  
 
 



 

5 
 

 
Figure 2: Commencement 

 
The Inception Workshop started with welcome remarks delivered by the Assistant Chief 
Executive Officer (ACEO) of PUMA on behalf of the CEO and Minister. 

A presentation on the overview of the project was delivered by Marta Moneo (UNDP) and 
ACEO-PUMA. 

The discussions and suggestions put forward will be assessed and relevant matters 
incorporated into the Project Document.  
 
As a result of the inception phase a Ministerial briefing will also be programmed for the Second 
Quarter of the project Workplan to demonstrate the high level commitment by MNRE. 
 

 
Figure 3: Meeting progress 
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The matters raised are highlighted under Section 5 of this report. 
 
 

 
Figure 4: Group Presentations 

4.1 Project Linkages  

One of the key concerns raised during the Inception Workshop takes into account the alignment 
of the project activities for the AF programme with that of the PPCR. The concern lies with the 
approach taken by two different projects in trying to achieve similar objectives. However, the 
project team firmly reassured the participating group that the TOR’s for all contracted specialists 
in both projects will be carefully designed to reflect similar activities and scope of works for the 
two projects. In addition, the participation and support from MoF with regards to the alignment of 
the AF with the PPCR project has been an important aspect of the Inception Phase of the 
project.  
 
Another identified key issue looks at the coordination of all implementing partners to ensure an 
efficient and coordinated approach during project implementation. It was recommended that a 
Memorandum of Understanding (MOU) be drafted for each of the partner agencies to avoid 
duplication of works and inefficient use of resources.In this regard, there will be a joint Project 
Management Unit set up for AF and PPCR under the PUMA Strategic Planning Section. 
 
With respect to the approach taken by the project, it was recommended that a sector-wide 
approach be adopted. As recommended by Cabinet, this approach has been taken by most 
projects to ensure all relevant corporations, agencies, Ministries and organizations are taken 
account of.  
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4.2 Workplan for 2013 

Key project activities that have been identified for the first few months of the project include the 
procurement of the Project Management Unit who will be tasked with project activity 
administration and coordination. However, due to the events of Cyclone Evan some major 
delays have been consequently adopted with these identified activities being pushed back. 
Other activities to be implemented during 2013 have been identified and itemized in the annual 
workplan for 2013as shown in Annex 3.  

5 StrategicResultFramework 

The majority of the stakeholder comment and feedback focused on the implementation 
approach and the identified activities.  
 
The discussions also targeted the similarities between the AF programme and the PPCR 
projects and the potential for harmonization where appropriate.  
 
The comments given for each of the three outputs are summarized below. 

Outcome 1: 

• Project team to ensure proper and coherent coordination of all Climate Change projects 
to ensure effectiveness of outcomes 

• Logical framework to identify qualitative targets to complement identified quantitative 
figures 

• Recommendation given to conduct pre-cyclone simulations to assess/evaluate 
effectiveness of awareness activities carried out within the villages/districts 

• Highlight the importance of having training participants from Districts to disperse 
knowledge to all village members for increased awareness 

• Highlight the importance of identifying ‘Resourcing” issues associated with Project 
Coordination prior to project commencement 

• The project team to identify how political support plays a fundamental role in Project 
Execution 

• Identified budget allocation for Training and Awareness activities to be revised as these 
will be extensive and costly if all identified districts are to be covered 

 

Outcome 2: 

• Some of the identified Indicators need to be revised in order to better reflect Targets 
• Design standards within the Infrastructure Sector to incorporate Climate Change aspects 

and be in line with the CIM Plans 
• Have sufficient Climate Change related information reflected in baseline information to 

support implementation 
• Incorporate ‘water quality’ into identified targets/indicators 
• Reliability of water supply to be ensured 
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• ‘Water quality’ to comply with MOH standards 
• Identify gender issues associated with shoreline coastal protection 

 
Outcome 3: 

• Use existing government structures in channeling communications and networking 
• Disaster Risk Reduction (DRR) Plans from DMO to align with targets identified in CIM 

Plans 
• Identify more options to accommodate relocation plan 
• Update hazard zones to reflect more recent conditions 
• Improve collaboration with LTA and other utility providers in carrying our infrastructure 

works 
• Water Sector Coordination group identified as the structure to be adopted by PMU to 

oversee all project activities and coordinate more effectively 
• Revise the sources of verification for identified indicators 
• Offer technical support for LTA to include Climate Change in activities 
• Identify target for drainage improvement 
• Include on-going research as an output 
• Develop a tsunami risk zone using the 2009 event as a case study 
• Draw in SUNGO involvement for coverage of NGOs 
• Highlight the importance of awareness and the importance of the maintenance of 

infrastructure 
 
The revised logical framework is attached as Annex 4. 

5.1 Implementation Arrangements: 

The following underlying implementation structure has been presented and discussed at the 
workshop: 
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Figure 5: Implementation Arrangements 

 
It was highlighted in the discussions the importance of all relevant stakeholders playing their 
part in the implementation of the identified project activities. Comments put forward regarding 
this part of the Project Document have been highlighted below. 

• Draft MOUs between different Ministries/Corporations involved in project implementation 
• Use a Sector-wide approach to address different stakeholder involvement 
• Take into account two different forms of water supply: SWA and IWSA 
• Take into consideration coverage of Environmental Impact Assessment (EIA) for 

infrastructure implementation 
• Incorporate Gender issue resolutions 

5.2 Sector/Stakeholder Involvement: 

All stakeholders present were asked to identify each of the target outputs with which they were 
particularly involved with and to highlight some of their activities which were in line with the 
project activities identified in the project document. The response given is summarized as 
follows; 

Disaster Management Office 

• Identified relevance of the current DRR Survey conducted in Lalovaea as of relevance to 
the project 
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• DMO Hazard Zone mapping as a relevant component to be considered 
• There are DRR Trainings conducted by DMO that could help greatly with creating 

awareness in communities 
• A Coastal Area study is currently in the pipeline and is seen as relevant to project 

objectives and activities 
• Currently reviewing the National DRR Management Plan 
• DRR Plans in place at community level in association with MWCSD 

 

Land Transport Authority 

• The Capital Works Programme currently undertaken by LTA needs to be taken into 
account when identifying project activities to avoid duplication of works 

• Improvement works on Eight (8) Access Roads (3 Upolu, 5 Savaii) to be reflected in 
identifying project activities 

• Cyclone Packages incorporated into all works tendered to ensure consideration is given 
to possible impacts of natural disasters 

• Continuing drainage improvement works seen as relevant to identified project activities 
 

Ministry of Health 

• Incorporated Adaptation Resilience measures to all trainings and awareness activities 
conducted by the Ministry 

• Recommended that social services be incorporated in the relocation plans 
• The Ministry currently has a GIS system in place for diseases 
• There has been greater attention given to environmental health and sanitation and water 

quality standards within the Ministry 
• They are currently looking into revising health procedures 
• There have been continuous technical trainings for conducted within the Ministry for their 

resilience team 
 

Chamber of Commerce 

• Currently involvement in PPCR committee identifies them as a committee member in the 
AF Steering Committee 

• Recommendation was given on the involvement of COC in community/business 
consultations 

• Their involvement can be used to draw in micro-businesses to the project  
• Sees the importance of taking into consideration the water supply for businesses 
• Identified the importance of using lessons learnt to build on for improvement in future 

projects 
 

Meteorology Services 

• Met Office mainly identified their involvement and role in awareness raising (Outcome 1) 
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• Identified their role in developing hazard zone maps and having the capacity to conduct 
trainings regarding these hazard zones 

• Met Office to offer information on tide fluctuation maps and storm predictions to assist 
with project activities and awareness raising 

 

Samoa Water Authority 

• Identified relocation as being a challenge in terms of finding water inland 
• Issues associated with growing population in some areas has been a major concerns in 

trying to accommodate for water supply 
• Changes in land use has been one of the factors affecting water supply in some areas 
• Many plans already in place within many government Ministries/Corporations have taken 

a sectoral approach and this project should also adopt the same approach 
 

Ministry of Natural Resources and Environment 

• Land Management Division to be directly involved in terms of compensation 
• The task of Surveying of land parcels and all related project activities to be the 

responsibility of the LMD 
• LMD should be the focal point for mapping of utilities and other infrastructure 
• Concern raised in terms of the social aspects of the project and food security not been 

included/highlighted in project outputs and targets 
• Sector adaptation strategies are important to be taken into account 

5.3 Personnel 

Apart from the Programme Coordinator and Assistant being recruited, the following additional 
project support needs have been identified as: 

• Communications Specialist 
• GIS Specialist 
• Civil Engineer technical adviser 
• Contract Manager for CIM Plan implementation 
• Coastal Management specialist 

 

Detailed terms of reference will be prepared subsequently. 

6 Risk Management 

The Project Risks and mitigation Measures matrix was not discussed at the Inception workshop. 
The risks and mitigation measures already identified within the Project Document are seen as 
relevant and have therefore remained unaltered. 
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7 Conclusion and Recommendation 

The Inception workshop was a success with comments and recommendations given being 
incorporated into the Project Document to ensure better coordination and implementation of 
project activities. 

It is recommended that both the Executing Entity and the Implementing Agency work closely 
together to ensure that identified project activities are executed at a timely manner to avoid 
delay.



 

Annex 1: LPAC Meeting Minutes 

Preliminary LPAC meeting for the Samoa Adaptation Fund Project 
18 September 2012, UNDP Situation Room at 10.00am 

 

Initial note 

The Local Project Appraisal Committee (LPAC) meeting is the leading step to the signature of 
the project Document and outlines recommendations for the project set up. 

The signature of the Project Document, therefore, implies the acceptance and commitment to 
comply with the recommendations captured in these notes. 

 

1) Introduction 
 

The Adaptation Fund (AF) full project entitled “Enhancing resilience of coastal communities of 
Samoa to Climate Change” was approved in March 2012 by the Adaptation Fund Board with a 
total budget of US$ 8,048,250.  

The objective of this programme is to strengthen the ability of Samoan communities and the 
public service to make informed decisions and manage climate change driven pressures in a 
pro-active, integrated and strategic manner.    

UNDP called for a Local Project Appraisal Committee (LPAC) meeting on the 18th of September 
with the following objectives: 

• gather key stakeholders in order to confirm on key elements of the project strategy and 
underlying management arrangements  

• Review the objective and contents of the Project Document to enable signature by all 
relevant partners 

• Define options for coordination with the World Bank PPCR initiative 
 

After the signature of the project Document, the inception workshop will allow for a broader 
stakeholder participation, and more in-depth discussions to revise as needed the Strategic 
Results Framework, Budget items and Workplan, the Multi-Year activity schedule, institutional 
and management arrangements, and make any relevantrevisions to the Annual Work Plan.	  

2) Meeting Participants 
The meeting participants for the Preliminary LPAC meeting consisted of the following; 

• Ms Nileema Noble – Chair Person/ UNDP RR 
• Mr Jude Kohlhase – ACEO PUMA/MNRE 
• Ms. Litara Tauleaalo – PPCR Coordinator/ MoF 
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• Ms Jean Viliamu – MoF 
• Mr Gabor Vereczi – RTA, UNDP 
• Yvette Kerslake – PO, UNDP 

 

3) Discussions and Agreed Outcomes 
3.1) Briefing from stakeholders on update and progress of the AF and PPCR projects. 

The key components of the AF project were highlighted by PUMA. They noted the delayed state 
and the need to move the project forward.  The focus for the next quarter would be the set up 
and recruitment of the project management unit and office equipment.  This would be followed 
by reviews and revisions of the CIM plans and the project activities in 2013 that would be 
implemented parallel to the PPCR.  In November 2012, a consultancy would start to define a 
concise methodology for the revision of CIM plans under PPCR and this method would also be 
applied for the Adaptation Fund project in all districts of the country.  The government would 
implement CIM plans as a component of the AF.  Other components of the project deal with 
institutional strengthening, the EIA process and the implementation of adaptation options on the 
ground. The bulk of project funds imply implementation of activities on the ground for 25 
districts. The 8 million USD fund would not be sufficient to implement all actions identified in the 
CIM Plans, and hence sites and actions would need to be prioritized in the respective districts.  
The PPCR and AF projects would be implemented in a whole-of-country approach, the 
methodology and technical aspects would need to be harmonized. The project management set 
up would also need to be aligned between PPCR and the Adaptation Fund Project. 

Key outcomes and follow up action for 3.1 

-‐ The 4th quarter activities for the AF would be for PMU set up. 
-‐ A concise methodology for CIM plan revision under PPCR and framework could be 

replicated for AF and share benefits. 
-‐ Need to align the PPCR and AF projects. 

 

3.2 Alignment of AF and PPCR project set up. 

The PPCR and the AF Project are mirror images. The first phase of the PPCR focuses on 
strengthening and creating an enabling environment to implement the PPCR.  At the time of the 
LPAC, MoF was undertaking a situation analysis similar to the CPEIR but with additional 
components added by the World Bank. This process would result on a final report in November 
2012.  The design of a trust fund and a mainstreaming exercise should be completed by 
November 2012.   

The assessment of mainstreaming activities at the national and sectoral level and for key 
ministries for phase one of the PPCR was being implemented and for phase two it would 
include the selection of teams for the revision and implementation of CIM plans.  For the PPCR, 
the reporting mechanism is the full responsibility of the PUMA staff, this would be run as an 
operational activity and align with the Adaptation fund but an overall project manager would still 
need to be recruited under the AF.   
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Further discussions at the UNDP RR and MNRE and MoF CEO level would be needed 
regarding the alignment of the PPCR and AF projects, especially in the functions of the National 
Steering Committee.  The PPCR project activities would be exactly the same for AF at a 
national level and there would be a joint PMU set up under the PUMA Strategic Planning 
Division, where AF and PPCR support teams would be working closely together.  

On the issue of coordination, it was also important for UNDP to respond to the explicit request 
from the Government of Samoa to adopt a sector wide approach to programme management. 
This request was sent to UNDP from the Ministry of Finance with the objective of maximizing 
the coordination with ongoing initiatives.  

UNDP is currently not a member of the PPCR board. It is only represented in the AF board. The 
different options for project steering committee arrangements to align PPCR and AF 
implementation would need to be discussed. The existence of two different steering committees 
does not respond to the government’s sector wide and programmatic approach.   

The situation analysis and capacity building review for sectors and community awareness were 
being implemented. The implementation of the PPCR CIM plans was delayed due to 
procurement processes.  The PPCR would design the methodology for the review of the CIM 
plans which would also be applied for the AF project.  A feedback advisory approach would be 
implemented in order to reflect the communities’ expectations from the project.  A formal 
planning process would be put in place together with a regulatory framework to support the 
scale-up process for the CIM plans. 

There was a need for the AF programme to take advantage of preparatory work already done 
under the PPCR and the need to address the barriers e.g. institutional strengthening and how to 
align existing mechanisms for the PPCR and AF.   

For PPCR and AF project alignment, the review of the CIM plans should also include the Land 
Transport Authority (LTA) for climate proofing of road infrastructure. This integration would 
require the participation of the CEO for LTA. The AF project has a specific output on road CC 
proofing where LTA role is specified, and this would also need to be aligned with PPCR 
Investment Project 1 (airport road) in terms of methods and processes. 

 
Key outcomes and follow up action for 3.2 

-‐ Discussions to take place at the CEO level for alignment of PPCR and AF 
implementation mechanism and processes. 

-‐ Definition of options for alignment of project steering boards for PPCR and AF. 
 

3.4 Annual Work Plan 

After the Project Document signature, the Annual Work Plan AWP 2012 would be finalized 
including the activities identified in the project document for project set up and recruitment. 
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During the inception workshop the Multi Year Work Plan and project document would be 
discussed and finalized. The design of the PMU would need to support institutional 
strengthening and sustainability of project personnel after the end of the project.  

Key outcomes and follow up action for 3.4 

-‐ UNDP to share and prepare draft ToR for Project Coordinator and Assistant. MNRE-
PUMA to initiate recruitment process aiming at having PMU key staff on-board for the 
Inception Workshop. 

 

3.5 Inception Workshop 

The tentative date for the inception workshop would be the last week of October 2012 aligned 
with a PPCR WB mission (info from MoF).  The operational and management issues and details 
would be expected to be discussed in the inception workshop.   

The AWP for PPCR and AF would need to be aligned and operational efficiencies determined in 
the context of “combined” resources.  The inception phase discussions (including the workshop) 
would serve to incorporate any needed changes in the project strategy (at output and activity 
level), results framework, institutional and M&E arrangements, links with related initiatives, 
definition of multi-year and annual work plans etc.  

Key Outcomes and Follow Up action for 3.5 

-‐ Inception workshop would take place in October 2012 to coincide with the World 
Bank/PPCR mission. It would include discussions on operational and management 
issues and details of PPCR and AF projects.  The main output of the Inception workshop 
would be the revision of prodoc elements. 

-‐ The AWP for PPCR to be shared with UNDP for implementation and approval of AF 
activities. 

 

The meeting closed at 12.15pm 

 

Signed by LPAC Chair:   25th September 2012 

 

 

      

Nileema Noble  

UN Resident Representative MCO 

Cook Islands, Niue, Samoa & Tokelau 
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Annex 3: 2013 Annual Workplan 

Enhancing resilience of Coastal 
Communities of Samoa to Climate 

Change 
             Year 2013 Exch. 

Rate:2.5   

                    

Expected 
Outputs Planned Activities 

Timeframe 

Responsible 
Party 

Planned Budget   
2013 

Sources 
of funds 

Budget 
Descripton 

Amount (USD)   

Q1 Q2 Q3 Q4   
J F M A M J J A S O N D 2013   

Outcome  1: Strengthened awareness and ownership of coastal adaptation and climate risk reduction processes at community and national levels in 25 
districts and 139 villages 

  

  

Output 1.1 

Conduct Introductory workshop 
with the 25 districts 
representatives(Sui o Nuu) on the 
review CIM Plans 

              
Venue Hire 
and others 5,000.00   

Output 1.2 

Prepare selection criteria for 
target relocation villages             PM      

Hold workshop with MWCSD and 
Sui o le Nuu  to identify eligible 
villages               

Hire facilities 
(venue & 
others) 

5,000.00   

Consultation preparation for 
Group 1 (5 villages)               

Training 
Workshop & 
Conference 

5,000.00   

Identify 5 districts and develop 
Village Hazard Zone Relocation 
Plans                5,000.00   

Output 1.3 

Develop training materials and 
translate               

Training 
Workshop & 
Conference 

5,000.00   

Hold initial assessment workshop 
with Sui o Nuu                8,000.00   
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Review CIM Plans for eight (8) 
identified disctricts                10,000.00   

Outcome 2: Increased adaptive capacity of coastal communities to adapt to coastal hazards and risks induced by climate change in 25 Districts and 139 
villages   

Output 2.1 

Technical Assessment of all 
Coastal Infrastructure                2,500.00   

Review CIM Plan database to 
specify roading projects             NPM/PT      

Prepare TOR for Design 
Consultant and carry out 
procurement                2,500.00   

Prepare site specific designs and 
cost estimates for selected 
projects                   

Carry out fieldvisits to identified 
sites (5 villages)             NPM   2,000.00   

Implementation of revised CIM 
Plans in ten (10) villages                80,000.00   

Output 2.2 

Review CIM Plan project 
database to specify shoreline 
protection projects                   

Prepare TOR for Design 
Consultant and carry out 
procurement                5,000.00   

Carry out fieldvisits to identified 
sites (5 villages)                2,000.00   
Preparation of site specific 
designs and cost estimates for 
selected projects                   

Implementation of shoreline 
protection measures identified in 
revised CIM Plans for ten (10) 
identified villages 

               80,000.00   

Output 2.3 

Review CIM Plan project 
database to specify water supply 
enhancement projects                   

Procure Design Consultant                30,000.00   
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Carry out fieldvisits to identified 
sites (3 villages)                1,500.00   

* Prepare site specific designs 
and cost estimates for selected 
projects                   

Implementation of identified water 
supply enhancement projects for 
three (3) identified villages                30,000.00   

Output 2.4 

Initial assesment to specify water 
supply enhancement projects                2,000.00   

Procure Project Design                1,500.00   
Undertake field visits to selected 
sites (3 villages)                1,000.00   
Impelementation of flood 
protection measures identified in 
revised CIM Plans for three (3) 
identified villages 

               30,000.00   

Outcome 3: Strengthened institutional capacity of government sectors to integrate climate and siaster risk and resilience into coastal management related 
policy frameworks, processes and responses   

Output 3.1 

Assess and review current 
organisation and structures                   
Develop revised arrangements 
and suggested method of 
implementation                   

Output 3.2 

Preparation of draft village 
relocation handbook                2,000.00   
Preparations for consultations 
with key stakeholders to develop 
Handbook                5,000.00   

Output 3.3 Assess and review Contracts and 
procurement procedures                   

Output 3.4 

Conduct introductory workshop 
and training needs analysis of the 
relevant Ministries and Authorities                3,000.00   

Conduct training workshops for 
community awareness                5,000.00   
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Output 3.5 

Initiate development of 
communication strategy and plan 
and procure Marketing and 
Communications Personnel 

               25,000.00   

Set up project website and 
procure webmaster                20,000.00   
Prepare and publish programme 
communications                15,000.00   

Prepare awareness materials for 
the National Environment Week               

Printing and 
Resource 
materials 

4,000.00   

Outcome  4: Project Execution   

Output 4.1 

Set up project management unit 
within the MNRE/PUMA             PD      
Recruit Project Management Unit 
Personnel             PD   15,000.00   
* Technical Advisor (??)                50,000.00   
* National Project Manager              71400  40,500.00   
* Administrative Assistant              71400  26,250.00   
* Technical Planners              71400     
* Works Supervisor              71400     
* Procurement Engineer                   
Procure office equipment: 

   

        

 

PT 

 
Maint. of 

equipment 

   
* 1 heavy duty photocopier 
machine          20,000.00   
* project vehicle          40,000.00   
* Professional Digital Camera          2,000.00   
* Notebook Computer          800.00   
* Graphics Software          45,000.00   
* 2 laptop computers          3,000.00   
Maintenance of project unit               Stationery 10,000.00   
PB reports to the PUM Board as 
needed             PB      
Monthly meeting with UNDP             PD & UNDP   2,500.00   
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Timely and quality response & 
support is provided by UNDP to 
IA as necessary             UNDP      

 Total 647,050.00   



 

Annex 4: Logical Framework 

 Indicator Baseline Targets  

 

Source of 
verification 

Risks and 
Assumptions 

Objective 

Strengthened 
ability of coastal 
communities to  
make informed 
decisions about 
climate-change 
induced hazards 
and undertake 
concrete  
adaptation 
actions 

 

Number of risk-
exposed  
coastal 
communities 
protected 
through coastal 
adaptation 
measures based 
on climate-
sensitive 
Coastal 
Infrastructure 
Management 
Plans (CIMP) 

 

In the lack of 
systematic 
implementation 
of CIM Plans, 
the target 
villages and 
districts are 
highly exposed 
to climate-
induced hazards  

By the end of 
the programme 
139 villages in 
25 districts are 
protected from 
climate-induced 
risks as a result 
of coastal 
adaptation 
measures 
implemented 
guided by 
revised CIM 
Plans 

Project 
progress 
reports 

Technical 
reports 

Mid-term and 
Final 
Evaluations 

Linkages 
between 
national 
institutional 
coordination and 
local 
development 
processes 
facilitate the 
timely review of 
CIM Plans and 
the 
implementation 
of community-
level coastal 
adaptation 
measures 

Outcome 1 

Strengthened 
awareness and 
ownership of 
coastal 
adaptation and 
climate risk 
reduction 
processes at 
community and 
national levels 
in 25 Districts 
and 139 villages 
through gender-
sensitive 
processes 

No. of Districts 
covered by 
reviewed and 
updated CIM 
Plans  with 
climate change 
risks fully 
integrated 

The 6 CIM 
Plans prepared 
under IAMP1 
have no DRM 
component. 

The 19 CIM 
Plans prepared 
under SIAM2 
require review. 

By the end of 
year one at least 
8, year two 18 
and by the 
completion of 
the programme 
at least 25 
districts will 
have their CIM 
Plans reviewed 
and updated 
with climate 
change risks 
fully integrated, 
through 
balanced 
involvement of 
man, women 
and youth 
population 

 

Project 
progress 
reports. 

Annual 
workplans 

 

Political stability 
is maintained 

 

Strong 
coordination 
amongst climate 
change 
stakeholders in 
the country 

 

Strong 
community 
leadership, 
cooperation and 
support for 
project activities. 

 

Resourcing 
issues identified No. of Districts There are By the end of Project 
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with village 
hazard zone 
relocation plans 
competed 

currently no 
village 
relocation plans 
available to 
guide relocation 
activities for 
households to 
move out from 
coastal hazard 
zones. 

year one 5, year 
two 10 and by 
the completion 
of the 
programme at 
least 15 districts 
will have at least 
one village 
hazard zone 
relocation plan 
completed 
through 
balanced 
involvement of 
man, women 
and youth 
population. 

Trainees to 
disperse this 
knowledge to 
wider 
community for 
greater 
awareness 

progress 
reports. 

Annual 
workplans 

 

and addressed 
prior to project 
commencement. 

No. of 
community 
representatives 
trained on 
coastal risk 
assessment and 
adaptation and 
numbers of 
individuals 
engaged in 
those sessions 

Currently there 
has been no 
training for 
village leaders 
in coastal 
adaptation and 
climate risk 
reduction 
processes 
including village 
relocation 
planning. 

By the end of 
the project at 
least 300 village 
representatives 
(including 
matais, women 
and youth 
groups) trained 
(year 1- 50, year 
2- 100, year 3-
200), involving 
traditional 
leaders, women 
and youth group 
representatives 

 

Sui o le Nuu 
training 
session 
minutes and 
attendance 
registers 

Outcome 2 

Increased 

Km of coastal 
roads and 
related 

There has been 
road 
reconstructions 

By the end of 
the programme 
at least 80km of 

Project 
progress 

Low staff 
turnover 
resulting in 
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adaptive 
capacity of 
coastal 
communities to 
adapt to coastal 
hazards and 
risks induced by 
climate change 
in 25 Districts 
and 139 villages 

infrastructure 
improved 
to  withstand 
climate change 
and variability-
induced stress 

and upgrading 
undertaken in 
response to past 
hazards, such 
as the 2009 
tsunami, but 
without 
integrating 
systematically 
climate change 
related risks in 
the process 

coastal roads 
and related 
infrastructure 
is  improved 
to  withstand 
climate change 
and variability-
induced stress 

 

reports. 

Annual 
workplans 

 

sustained 
capacity of 
government and 
partner 
institutions.  

 

 

Communities 
are willing and 
committed to 
actively 
participate in the 
project 

 

No political 
interference in 
selection of 
districts and 
village works  
sites 

 

Design 
standards within 
the 
Infrastructure 
Sector to be 
incorporate 
Climate Change 
aspects. 

Km of coastline 
with climate 
resilient 
shoreline and 
flood protection 
measures 
introduced, 
including  
vegetation 
planting along 
the coast and 
riparian streams  
and beach 
replenishment  

There are only a 
few villages, 
where shoreline 
adaptation 
measures have 
been introduced 
through the 
PACC and 
CBDAMPIC 
projects, but 
only in a pilot 
fashion 

 

By the 
completion of 
the programme  
climate resilient 
shoreline and 
flood protection 
measures  are 
introduced in at 
least 140km 
coastline and 
riparian 
streams, 
including  
vegetation 
planting in at 
least 60 km 
coast and 50 km 
of riparian 
streams, and 
beach 
replenishment 
techniques 
applied in at 
least 2 sites and 
10 Km coastline  

Project 
progress 
reports. 

Annual 
workplans 

 

N. of population 
and communities 
accessing 
improved water 
sector services 
and 
infrastructure to 
manage  impacts 
on water supply 
induced by 

The target 
villages lack 
robust water 
supply system 
to withstand 
climate-induced 
impacts in water 
supply 

By the end of 
the programme 
at least 9,000 
inhabitants in 15 
villages have 
their water 
supply and 
associated 
infrastructure 
improved to 

Project 
progress 
reports. 

Annual 
workplans 
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climate change 
and variability 

manage climate-
induced impacts 
on water supply  

Perception of 
coastal 
communities on 
changes in  
climate-induced 
risks as a result 
of interventions 

Baseline to be 
set at the 
beginning of the 
project 

By the end of 
the project at 
least 80% of the 
coastal 
communities 
involved 
perceive risk 
reduction to 
climate-induced 
hazards 

Community 
consultations 
and surveys 

 

 Water quality 
and water supply 
improved and in 
compliance with 
the Ministry of 
Health 
standards. 

Baseline to be 
set at the 
beginning of the 
project 

By the end of 
the programme, 
all villages will 
have access to 
clean treated 
water. 

Project 
progress 
reports 

 

Outcome 3 

Strengthened 
institutional 
capacity of 
government 
sectors to 
integrate climate 
and disaster risk 
and resilience 
into coastal 
management-
related policy 
frameworks, 
processes and 
responses 

Revised national 
organization and 
institutional 
structures to 
implement CIM 
Plans 

There is 
currently no 
organization 
specifically 
identified to co-
ordinate the 
implementation 
of CIM Plan 
recommended 
works at the 
village and 
district level. 

A revised CIM 
Plan 
management 
institutional 
structure is set 
up by end of 
year one of the 
project 

 

Project 
progress 
reports. 

Annual 
workplans 

 

Government 
and NGOs 
provide on-
going funding 
support to units 
responsible for 
information 
management 
and 
dissemination 

 

Strong strategic 
leadership and 
management 
within 
government and 
NGO agencies 
and national 
institutions. 

 

A blueprint 
established and 
tested for Village 
relocation 
processes 

 

There are 
currently no 
guidelines or 
procedures in 
place as to how 
to undertake 
village 
relocations in 
Samoa. 

A completed 
and 
operationally 
tested village 
relocation 
handbook  is 
developed by 
the end of the 
project to guide 
future relocation 
planning 

Village 
relocation 
handbook 
completed 
and approved 
by the PSC by 
the end of the 
programme. 
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exercises  Senior officials 
and technical 
officers have the 
time to commit 
to planning and 
training 
activities. 

Government 
senior officials 
committed to 
incorporating 
climate change 
considerations 
in annual and 
strategic plans 
and budgeting 
processes 

 

 

Improved 
regulatory 
procedures for 
physical works 
implementation 
with climate 
change and 
disaster risk 
considerations 
incorporated. 

Current 
regulatory 
procedures for 
physical works 
are incomplete 
and do not have 
consistent 
references to 
either climate 
change or 
disaster risk 
considerations. 

Revised 
regulatory 
procedures for 
CIM Plan works 
is prepared by 
the end of year 
3 of the 
programme 

 

Programme 
progress 
report 

Number of 
policy makers 
and technical 
officers trained 
on climate risk 
assessment and 
planning 
processes for 
coastal 
adaptation. 

Policymakers 
and technical 
officers have 
low to moderate 
levels of 
understanding 
of climate risk 
assessment and 
planning 
processes for 
coastal 
adaptation. 

By the end of 
the programme 
at least 100 
policymakers 
and technical 
officers exhibit 
improved levels 
of 
understanding 
of climate risk 
assessment and 
planning 
processes for 
coastal 
adaptation. 

Records of 
training events 
and registers 
of attendees. 

Training notes 
prepared and 
delivered. 

 

Capitalize on 
existing natural 
waterways for 
drainage 
improvement 

Improved 
drainage and 
reduced flooding 
by the end of 
programme.  

Programme 
progress report 

Improved 
drainage 
infrastructure   

Number of 
knowledge 
management 
products and 
South-South 
exchange 
events carried 
out  

Absence of a 
communication 
strategy and 
lack of 
information 
management 
system to 
support 
adaptation of 
coastal villages 
and districts to 
climate change 

By the end of 
the programme 
a 
communication 
strategy is 
developed and 
information and 
lessons learnt 
are compiled 
and 
disseminated to 
local, regional 

Web-sites 

Fact sheets 

Radio 
programs 

Television 
programs 

Project 
Technical 
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risks. and international 
stakeholders 
through at least 
4 different 
mediums 

By the end of 
Year 1 the 
project web site 
is operational 
and not fewer 
than 5 project 
communications 
have been 
published. 

By the end of 
Year 2 not fewer 
than 10 further 
project 
communications 
have been 
published  

reports 

Project 
monitoring 
and evaluation 
reports 

 Hazard Zone 
maps updated to 
include tsunami 
risk zone 

Use existing 
data to 
identify/update 
existing maps 
and using 2009 
tsunami event 
as case study 
for tsunami risk 
zone 
development 

By the end of 
the programme 
all villages to 
have in place 
updated hazard 
zone maps to 
reflect existing 
conditions. 

Programme 
progress 
report 

 


