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PART I: PROJECT IDENTIFICATION 
Project Title: Addressing the risk of climate-induced disasters through enhanced national and local capacity for 

effective actions 

Country(ies): Bhutan GEF Project ID:
2
       

GEF Agency(ies): UNDP      (select)     (select) GEF Agency Project ID: 4760 

Other Executing Partner(s):       Submission Date: 2012-05-01 

GEF Focal Area (s): Climate Change Project Duration (Months) 48 

Name of parent program (if 

applicable): 

 For SFM/REDD+  

N/A Agency Fee ($): 1,149,120 

A.  FOCAL AREA STRATEGY FRAMEWORK
3
: 

Focal Area 

Objectives 
Expected FA Outcomes Expected FA Outputs 

Trust 

Fund 

Indicative   

Grant Amount 

($)  

Indicative 

Co-financing 

($)  

CCA-1   (select) 1.2 Reduced vulnerability 

to climate change in 

development sectors 

Vulnerable physical, natural 

and social assets strengthened 

in response to climate change 

impacts, including variability 

LDCF 4,610,000 7,240,000 

CCA-2   (select) 2.1 Increased knowledge 

and understanding of 

climate variability and 

change-induced threats at 

country level and in 

targeted vulnerable areas 

Systems in place to disseminate 

timely risk information 

LDCF 4,410,000 9,700,000 

CCA-2   (select) 2.2. Strengthened adaptive 

capacity to reduce risks to 

climate-induced economic 

losses 

Adaptive capacity of national 

and regional centers and 

networks strengthened to 

rapidly respond to extreme 

weather events 

LDCF 1,924,000 2,758,000 

(select)   (select)             (select)             

(select)   (select)             (select)             

(select)   (select)             (select)             

(select)   (select)             (select)             

(select)   (select)             (select)             

(select)   (select)             (select)             

(select)   (select) Others       (select)             

Sub-Total  10,944,000 19,698,000 

 Project Management Cost
4
 LDCF 547,200 1,100,000 

Total Project Cost  11,491,200 20,798,000 

B. PROJECT FRAMEWORK 

Project Objective: To increase national, local and community capacity to prepare for and respond to climate-induced multi-

hazards to reduce potential losses of human lives, national economic infrastructure, livelihoods and livelihood assets 

Project 

Component 

Grant 

Type 

 

Expected Outcomes Expected Outputs 

Trust 

Fund 

Indicative  

Grant 

Amount ($)  

Indicative 

Cofinancing 

($)  

 Risk reduction from Inv Risks from climate- Protection of Pasakha LDCF 4,610,000 7,240,000 

                                                 
1
   It is very important to consult the PIF preparation guidelines when completing this template. 

2    Project ID number will be assigned by GEFSEC. 
3
   Refer to the reference attached on the Focal Area Results Framework when filling up the table in item A. 

4
   GEF will finance management cost that is solely linked to GEF financing of the project. PMC should be charged proportionately    

     to focal areas based on focal area project grant amount. 

PROJECT IDENTIFICATION FORM (PIF)
 1
 

PROJECT TYPE: Full-sized Project  

TYPE OF TRUST FUND:LDCF 

http://www.thegef.org/gef/sites/thegef.org/files/documents/document/GEF5-Template%20Reference%20Guide%209-14-10rev11-18-2010.doc
http://www.thegef.org/gef/sites/thegef.org/files/documents/document/GEF5-Template%20Reference%20Guide%209-14-10rev11-18-2010.doc
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climate-induced 

floods and landslides 

induced floods and 

landslides reduced in 

the economic and 

industrial hub of 

Bhutan  

Industrial area from 

flooding events through 

river bank protection, river 

training and development of 

flood buffer zones  

 

Slope stabilization to 

reduce climate-induced 

landslides in the 

Phuntsholing township  

 

Integrated risk hazard 

assessment and mapping 

completed in 4 critical 

landslide and flashflood 

prone areas with data 

collection standards 

compatible with the 

national database 

 Enhanced adaptive 

capacity at 

community level  

Inv Community resilience 

to climate-induced risks 

(droughts, floods, 

landslides, windstorms, 

forest fires) 

strengthened in at least 

four Dzongkhags 

Climate-resilient water 

harvesting, storage and 

distribution systems 

designed, built and 

rehabilitated in at least four 

Dzongkhags, based on 

observed and projected 

changes in rainfall patterns 

and intensity  

 

Community-level water 

resource inventory 

completed and maintained 

by Dzongkhag 

administration to increase 

the adaptive capacity of 

communities in the face of 

increasing water scarcity  

 

Disaster Management 

Institutions at various levels 

established and trained in 

four Dzongkhags to prepare 

for, and respond to, more 

frequent and intense floods, 

storm and wildfire events  

LDCF 1,924,000 2,758,000 
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 Enhanced national 

capacity for 

managing climate 

risks 

Inv Relevant information 

about climate-related 

risks and threats shared 

across community-

based organizations and 

planners in climate-

sensitive policy sectors 

on a timely and reliable 

basis 

Enhanced quality, 

availability and transfer of 

real-time climate data in all 

Dzongkhags which 

experience increasing 

frequency and/or intensity 

of extreme hydro-

meteorological events  

 

Increased effectiveness of 

National Weather and 

Flood Forecasting and 

Warning Center through 

improved capacity to 

analyze, manage and 

disseminate climate 

information in a timely 

manner  

LDCF 4,410,000 9,700,000 

       (select)             (select)             

       (select)             (select)             

       (select)             (select)             

       (select)             (select)             

       (select)             (select)             

       (select)             (select)             

       (select)             (select)             

Sub-Total  10,944,000 19,698,000 

Project Management Cost
5
 LDCF 547,200 1,100,000 

Total Project Costs  11,491,200 20,798,000 

 

C. INDICATIVE CO-FINANCING FOR THE PROJECT BY SOURCE AND BY NAME IF AVAILABLE, ($) 

Sources of Cofinancing  Name of Cofinancier Type of Cofinancing Amount ($) 
National Government Coordinated by GNHC through: 

-Phuentsholing City Corporation  

-Local government budget  

-Public expenditure on forest fire 

management  

-Department of Hydro-

Meteorological Services  

-Rural Economy Advancement 

Programme 

Grant 10,740,000 

National Government National Environment Commission In-kind 170,000 

GEF Agency UNDP through: 

-Capacity Building Programme for 

Early Recovery and Disaster Risk 

Management in Bhutan 

-Joint Support Programme  

Grant 1,538,000 

Others GFDRR/World Bank: Bhutan 

Disaster Risk and Recovery 

Programme  

Grant 1,000,000 

Bilateral Aid Agency (ies) Japanese Government through JICA Grant 2,550,000 

Bilateral Aid Agency (ies) Norwegian Agency for 

Development Cooperation  

Grant 4,000,000 

Private Sector Association of Bhutanese Industry Grant 800,000 

(select)       (select)       

                                                 
5
   Same as footnote #3. 

http://gefweb.org/Documents/Council_Documents/GEF_C21/C.20.6.Rev.1.pdf


                       
GEF-5 PIF Template-November 2011 

 

 

4 

(select)       (select)       

(select)       (select)       

Total Cofinancing   20,798,000 

D. GEF/LDCF/SCCF/NPIF  RESOURCES REQUESTED BY AGENCY, FOCAL AREA AND COUNTRY
1
 

GEF 

Agency 

Type of 

Trust Fund 
Focal Area 

Country 

Name/Global 

Grant 

Amount 

(a) 

Agency Fee 

(b)
2
 

Total 

c=a+b 

UNDP LDCF Climate Change Bhutan 11,491,200 1,149,120 12,640,320 

(select) (select) (select)                   0 

(select) (select) (select)                   0 

(select) (select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

(select) (select)(select) (select)                   0 

Total Grant Resources 11,491,200 1,149,120 12,640,320 
1  In case of a single focal area, single country, single GEF Agency project, and single trust fund project, no need to provide  

    information for this table  
2   Please indicate fees related to this project. 



                       
GEF-5 PIF Template-November 2011 

 

 

5 

PART II:  PROJECT JUSTIFICATION 

A. DESCRIPTION OF THE CONSISTENCY OF THE PROJECT WITH: 

A.1.1   the GEF focal area/LDCF/SCCF strategies /NPIF Initiative:   

This project is fully in line with LDCF/SCCF focal area objective 1 to “reduce vulnerability to the 

adverse impacts of climate change, including variability, at local, national, regional and global level” 

and objective 2 to “increase adaptive capacity to respond to the impacts of climate change, including 

variability, at local, national, regional and global level.” 

A.1.2.   For projects funded from LDCF/SCCF:  the LDCF/SCCF eligibility criteria and priorities:   

This PIF was formulated in compliance with LDCF guidelines and aligned with the updated Results-

Based Management Framework for the LDCF and SCCF (GEF/LDCF.SCCF.9/Inf.4 from October 20, 

2010). Consistent with the Conference of Parties (COP-9), the proposed project will implement priority 

interventions addressed in Bhutan‟s National Adaptation Programme of Actions corresponding to the 

following objectives, in part or full, as outlined in NAPA profile: 

1. „Disaster management strategy‟;  

3. „Weather forecasting system to serve farmers and agriculture‟;  

4. „Landslide management and flood prevention‟;  

5. „Flood protection of downstream industrial and agricultural area‟ 

6. „Rainwater harvesting‟; and  

8. „Promote community-based forest fire management and prevention‟. 

Thus, this satisfies the criteria outlined in UNFCCC Decision 7/CP.7 and GEF/C.28/18. The nature of 

the priorities and potential for synergies in implementation makes a compelling case for the Royal 

Government of Bhutan (RGoB) to address these priorities within one comprehensive framework. The 

project will address urgent and immediate climate change adaptation needs and leverage co-financing 

resources from national government, bilateral and other multilateral sources, and the private sector. The 

project requests the LDCF to finance the additional costs of achieving sustainable development 

imposed on the LDCF-eligible countries by the impacts of climate change. Following the NAPA 

formulation process, it is fully country-driven, cost-effective and focuses on the most vulnerable 

populations including women and farmers relying on rain-fed agriculture for their livelihood. It will 

safeguard essential economic and livelihood infrastructure in hazard-prone communities and key 

industrial areas from increasing climate hazards such as floods, landslides, windstorms and forest fire 

through reducing vulnerability at high-risk areas and increasing adaptive capacity of community-level 

disaster risk management institutions. To supplement this, national and sub-national capacity for 

producing and utilizing climate information will be strengthened. Thus, the proposed project is aligned 

with the LDCF Results Framework Objective CCA-1 and CCA-2 as described in Table A above. This 

approach also underpins the recognition of the linkage between adaptation and poverty reduction 

(GEF/C.28/18, 1(b), 29) and is aligned with the scope of expected interventions as articulated in the 

LDCF programming paper and decision 5/CP.9. 

 

A.2.   national strategies and plans or reports and assessments under relevant conventions, if  applicable, i.e. 

NAPAS, NAPs, NBSAPs, national communications,  TNAs, NIPs, PRSPs, NPFE, etc.:   

The overarching objective of the project is to increase national, local and community capacity to prepare 

for and respond to climate-induced multi-hazards to reduce potential losses of human lives, national 

economic infrastructure, livelihoods and livelihood assets. This objective is fully aligned with the 

development priorities of the RGoB as set out in Bhutan‟s tenth 5-year plan, which is in turn 

underpinned and guided by the long-term development vision of Gross National Happiness (GNH) and 

„Bhutan 2020: A Vision for Peace, Prosperity and Happiness”. Under the four pillars of GNH (i.e. 

sustainable and equitable socio-economic development; environmental conservation; preservation and 

promotion of culture; and good governance), the 5-year plan places a strong emphasis, among others, on 

balanced rural-urban development for poverty alleviation, expansion/maintenance of key economic 

infrastructure including road infrastructure that connects rural and urban centers, and strengthening of the 

agricultural sector which continues to employ the majority of Bhutanese and be the backbone of the rural 

economy.  

      

The National Environment Strategy – the Middle Path (1998) provides a guiding framework for 

sustainable environmental management within the overall context of Bhutan‟s development. It identifies 

http://www.thegef.org/gef/sites/thegef.org/files/documents/GEF.R.5.19.Rev_.1.2009.pdf
http://www.thegef.org/gef/sites/thegef.org/files/documents/Program%20strategy%20V.2.pdf
../../../../../../../wb12456/Desktop/C.40.11.Rev_.1_Outstanding_Issues_Nagoya_Protocol.pdf
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an increase in self-sufficiency in food production as one of the three main avenues of sustainable 

development that Bhutan is pursuing, and acknowledges unfavorable geographical conditions for largely 

rain-fed agriculture and hence the need to utilize and strengthen small-scale rural infrastructure such as 

irrigation. It is also cognizant of the limited availability of water for agriculture and hydro-power, which 

are the two other avenues of sustainable development that Bhutan has chosen to pursue. The National 

Environment Commission (NEC) is currently in the process of revising the Strategy with the intention to 

fully integrate the dual elements of climate resilience and carbon neutrality into the 10-year strategy for 

the nation – in line with its commitment to stay carbon neutral made at the Copenhagen COP.  

   

Bhutan completed its Initial National Communication to the UNFCCC in 2000 and the Second National 

Communication in 2011 as well as National Adaptation Programme of Action (NAPA) in 2006. After 

five years after the NAPA preparation, the RGoB led by NEC is now in the final stage of preparing a 

NAPA stock-take document to assesses progress and remaining gaps in the original NAPA. All of these 

documents demonstrate Bhutan‟s vulnerability to climate change induced hazards especially glacial lake 

outburst floods (GLOF), landslides, flash floods and droughts, and their impacts on agriculture and key 

economic infrastructure such as national highways and industrial estates, and emphasize that climate 

change and disaster management are inseparable issues for the country.  

  

The formulation of the National Disaster Risk Management Framework (NDRMF 2006), assisted by 

UNDP, was done out of the conviction that disaster management by its nature has to compete with other 

national priorities and development needs because of Bhutan‟s high, and increasing, vulnerability to 

climate change induced natural disasters. The NDRMF lists the following as the primary threats for the 

country‟s achievement of sustainable development: landslides; forest fires; epidemic, pests and diseases; 

earthquakes; GLOFs; flash floods; natural dam formation and dam bursts; and windstorms, hailstorms 

and droughts. The formulation of NDRMF has led to the drafting of the Disaster Management Bill 

(pending approval), which collectively not only give prominence to the nexus between climate change 

and natural disasters, but also enable the government to address them in a more coherent and holistic 

manner. The Disaster Management Act, once adopted and enacted, would provide the legal mandate to 

Dzongkhags (i.e. districts) to establish Dzongkhag Disaster Management Committees (DDMC) to 

enhance more systematic, and yet locally appropriate, disaster management capacity. It is anticipated that 

the Act will dramatically change the way the risks of natural disasters (both climate-related and non-

related) are addressed in Bhutan. Although it is not legally mandated, it is expected that many Gewogs 

(blocks) and Chiwogs (villages) will also establish a lower-level DMCs in the future.  

 

Lastly, Bhutan recently hosted the first Climate Summit for a Living Himalayas, inviting Bangladesh, 

India and Nepal, and agreed on a cooperative regional framework to promote adaptation to climate 

change. Among others, the framework highlights importance in regional cooperation in disaster risk 

management, water resources management and early warning system to minimize the risk of natural 

disasters. 

B. PROJECT OVERVIEW: 

B.1. Describe the baseline project and the problem that it seeks to  address:   

Situated on the southern slope of the Eastern Himalayas, Bhutan‟s landscape is mountainous and rugged with 

elevations ranging from 100m in the southern foothills to 7500m towards north. Due to its topography, habitable 

and arable areas are limited to approximately 8.3% and 2.9%, respectively, of the landmass. Agriculture, which 

employs 69% of the population and accounts for 78% of monetary income in rural households
6
, and industrial 

activities are largely practiced in this highly confined space that its topography permits. While Bhutan is in 

general endowed with abundant water resources from the four major rivers and their tributaries, most of the large 

rivers are at the bottom of valleys and gorges rendering these rich water resources largely inaccessible for 

agriculture or domestic use. As a result, irrigation is limited to areas near small perennial streams that exist above 

main rivers and majority of farmers rely primarily on monsoonal rains which account for 60-90% of annual 

precipitation
7
. The average precipitation in general decreases as the elevation increases: the southern belt with an 

altitude range of 100-2000m receives about 1500mm of annual rainfall; the central valleys between 2000-4000m 

in altitude receive about 1000 mm, and; the northern region above 4000 m receives about 40 mm of precipitations 

                                                 
6
 Bhutan National Human Development Report 2011.  

7
 Macchi, M. et al. (2012). Climate variability and change in the Himalayas – Community perceptions and responses. 

International Centre for Integrated Mountain Development.  
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in the form of snow.  

C.  

Bhutan is one of the most disaster prone countries in the Asia-Pacific region, irrespective of the presence of 

climate change. The country is exposed to multiple hazards, most prominently flash floods, landslides, 

windstorms, earthquakes, forest fires, and glacial lake outburst floods (GLOFs). In terms of relative exposure to 

flood risks (as % of population), Bhutan ranks fourth highest in the region at 1.7% of the total population exposed 

to such risks
8
. Although the direct human risks of landslides, windstorms, and forest fires are not particularly 

higher compared to other countries, the socioeconomic repercussions from these events are thought to be high due 

to the baseline poverty prevalence.  

D.  

Climate change is likely to magnify the intensity and frequency of these hazards. In fact, according to the 

International Disaster Database
9
, among the top 10 natural disasters in Bhutan between 1900 to 2012, in terms of 

the number of casualties and number affected, all of them occurred in the last two decades (except epidemic 

outbreaks), which makes certain degree of attribution of climate change to the increasing magnitude of such 

hazards plausible. The most pronounced consequences of climate change in Bhutan are two folds: disruptions in 

the monsoonal system and increasing/intensifying trends of extreme hydro-meteorological hazards, both of which 

are obviously closely linked. These disturbances will amplify the socioeconomic challenges for the Bhutanese 

society, especially in rural areas where the majority of the population is engaged in rain-fed agriculture and 

rampant poverty makes them least equipped to adapt to creeping changes in climate. Monsoon rains generally 

arrive during the summer months (from late June to late September). Downscaled simulations undertaken in 

Bhutan‟s SNC indicate that the mean annual rainfall will increase by 26-30% by 2069 compared to the baseline 

year of 1980. This increase occurs primarily during the summer monsoon season while the dry winter season 

rainfall is projected to decline slightly. In addition, accelerated melting of glaciers, which act as a gigantic natural 

water retention and dispensing mechanism to communities downstream, is disrupting the hydrological regime of 

the perennial river systems in the region
10

. All in all, climate change will increase the uncertainty of water 

availability throughout the year, and rural farmers are likely to have to better manage high fluctuation of rainfalls 

– increasing volume of monsoonal rain so that they can sustain longer dry periods. This poses significant risks to 

development when built rural infrastructure to alleviate water shortages, such as communal rainwater harvesting, 

is minimally available.  

E.  

Bhutan‟s NAPA, SNC and HDR on climate change point to a number of recent, climate-related disaster events 

that have disrupted national and local economies and livelihoods. Changes in monsoon rain patterns, especially 

intensified rainfall in short intervals, coupled with geologically young and unstable Himalayan terrain, triggered a 

number of flash floods and landslides in the past decades. Southern and eastern parts of Bhutan, characterized by 

deeply eroded, steep and closely spaced gullies, are particularly vulnerable to these disasters. A combination of 

flashflood and landslide events in 2003, 2004, 2009, and 2010, claimed a number of human lives, houses, 

livelihood assets and infrastructure, and scarce farmlands. In particular, the excessive rain brought by Cyclone 

Aila in May 2009 caused the worst floods across the country in 40 years. During this time, the water flow of the 

Punatsang Chhu River, one of the four major rivers in Bhutan, reached record levels higher than that recorded 

during the 1994 GLOF event. It is estimated that the economic damages caused by Cyclone Alia and subsequent 

floods were US$17million. In addition to damages to rural livelihood assets, floods and landslides often sever key 

road networks of the country. With limited or no alternative detour options in the mountainous terrain, there are 

immense economic impacts on the Bhutanese society when these road networks are disrupted by floods or 

landslides. The critical importance of expanding the national road network and safeguarding it from disruption is 

considered one of the highest priorities in the 10
th

 five-year plan as it provides essential market linkages between 

the rural and urban sectors. Landslide management is important not only to reduce human and material losses, but 

also to sustain the national economy and maintain connectivity between the different districts of Bhutan. 

Landslides often create landslide dams. Steep, narrow and rugged mountains of Bhutan require only small volume 

of materials to block a gully resulting in natural dams. In a 2003 landslide event along the Tsatichhu river, 

resulted in the formation of a natural dam 140m in depth. If this dam, which is located upstream of the Kurichu 

Hydro Power Plant, breaches, it will inflict significant damages to the power plant, which is one of the most 

important revenue earner for the country
11

.   

                                                 
8
 Top three countries with high risk exposure are: Cambodia (12.2%), Bangladesh (12.1%), and Viet Nam (3.9%). 

Data from the Asia Pacific Disaster Report 2010. UNESCAP/UNISDR 
9
 http://www.emdat.be/  

10
 IPCC Fourth Assessment Report, 2007 

11
 Kuenzang, K., Dorji, Y., & Wangda, D. (n.d.) Landslides in Bhutan. Department of Geology and Mines.  

http://www.emdat.be/
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F.  

Erratic monsoonal activities are also increasingly causing extreme windstorms during the spring and multiplying 

the risk of forest fires during the drier winter seasons. A series of windstorms were recorded in 2008, 2010, 2011 

and 2012 causing severe damages to infrastructure and agricultural production. Between 1999/2000 to 2007/2008, 

526 incidents of forest fire have been recorded affecting over 70,000 hectare of forest areas
12

 (approximately 1.8% 

of the country) and often spreading the devastating damages to residential/farm areas. Projected reductions in 

winter rains in many districts under a changing climate, especially in the next two to three decades, are likely to 

compound the risk of forest fires. Slow onsets of disasters such as droughts and local extreme rainfall are less 

likely to make news headlines and therefore less well recorded, but the impacts are often equally detrimental to 

marginal farmers who have limited means to mitigate the impacts. 

 

Table below lists recent climate-related natural hazards.    

Year Climate 

hazard events 

Reported damages Affected areas 

2002 Forest fire 25 houses burnt down leaving 26 families homeless Haa Dzongkhag 

2004 Flashfloods 9 lives; damages to 162 houses, 664 acres of 

farmland and 39 irrigation channels; loss of 350 

million tonnes of maize, 126 million tonnes of paddy 

and 2000 citrus trees. Transportation remained 

disrupted for days in the affected Dzongkhags. 

(SNC) 

Six eastern Dzongkhags 

2005 Forest Fire 5 houses burnt Trashiyangtse Dzongkhag 

2005 Forest Fire 7 shops burnt Bumthang Dzongkhag 

2005-

2006 

Drought Damages unknown  

2006 Forest Fire 2 lives; 5 houses burned and thousands of acres of 

forests burnt 

Trashigang Dzongkhag 

2008 Windstorm Damages to 249 households, eight school buildings, 

religious structures and one government office  

Trashigang Dzongkhag 

2008 Windstorm More than 80 acres of maize crops affecting 96 

households 

Mongar Dzongkhag 

2009 Windstorm 114 households affected Trashigang Dzongkhag 

2009 Cyclone Aila 12 lives; damages to farmland, infrastructure, etc. 

amounting to US$17million 

Across the country  

2010 Flashfloods 

and landslides 

Damages to 2000 acres of farmland and irrigation 

channels affecting nearly 4800 households; 40 acres 

of pastureland and a thousand livestock 

20 (all) Dzongkhags 

2010 Windstorm Damaged more than 5000 acres of farmland 

affecting 432 households 

Across the country  

2011 Windstorms Damages to 2424 houses, 81 religious structures, 57 

schools, 21 health centers, and 13 government 

buildings 

16 Dzongkhags 

2011 Flashfloods 

and landslides 

Loss of properties for 200 households  Industrial estates and 

residential areas in 

Phuentsholing and Pasakha 

2012 Windstorm As on 1 April 2012, damages to 143 houses, 1 

religious structure and 1 school 

4 Dzongkhags 

    

Bhutan‟s latest Human Development Report 2011 explicitly acknowledges the potential impacts of climate change 

on the development dividends it has achieved over years and big strides towards meeting the MDG. For example, 

Bhutan has made remarkable progress in reducing incidents of poverty – from 36.3% in 2000 to 23.2% in 2007 – 

and reducing the proportion of population without access to improved water sources – from 55% in 1990 to 19% 

in 2007. Notwithstanding these developments, one in four Bhutanese continues to remain in income poverty and 

one in three farmers food-insufficient. Poverty is largely a rural phenomenon with 97.4% of income-poor living in 

rural areas and over 70% in the agriculture sector. With increasing incidents of climate-induced hydro-met 

                                                 
12

 Bhutan Second National Communications, 2011.  
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extreme events that destroy farmlands and rural infrastructure, and droughts and excessive rains that reduce the 

productivity of agriculture, it is likely that the hard-won development gains can be reversed easily. In fact, 

whereas the 5-year plan computes that an annual growth of 4% in the agriculture sector is needed to reduce rural 

poverty rate to 15%, the productivity of agriculture in Bhutan has been declining in recent years. The average 

cereal crop yield peaked in 2004 at 1256.3kg per acre and declined by about 20-30% over the subsequent years
13

. 

The Bhutan HDR assumes that the decline is due to loss of arable land from flashfloods, damage to crops, changes 

in temperature and rainfall patterns, and water scarcity. 

 

Underlying Causes 

A number of underlying causes that prevent Bhutan from acquiring climate resilience can be found in its status as 

an LDC, geographical challenges, and historical, institutional and human factors. Most importantly, rampant 

poverty that is still prevalent in rural areas is one of the leading underlying factors of climate change vulnerability. 

In the face of the logistical challenges in Bhutan, public services and livelihood support are hard to reach remote 

areas of the mountainous society. A great degree of dependence of livelihood on natural resources with little built 

rural infrastructure makes the society vulnerable to ongoing climate variability, let alone to future climate change.  

 

As it will be described later, garnering the capacity within the government to disseminate timely risk information 

to vulnerable residents, and thus better preparing them for future climate variability and extreme events, is also 

severely hampered by the geographical conditions of the country. Layers of mountains with steep gorges, valleys 

and gullies make the local climate of Bhutan highly variable, requiring a large number of monitoring points of 

local weather. Regionally available climate information, whose resolution would be sufficiently detailed for many 

other countries, is often of little use in Bhutan in gauging and disseminating imminent risks to people in hazard 

zones. Moreover, the topography of the country makes flashfloods highly dangerous because of the speed at 

which masses of water travel. Unavailability of the infrastructural system (along with human resource capacity 

constraints) for capturing and disseminating climate risk information has cascading effects on various sectors. 

Without such information, for example, smallholding farmers would continue to dependent on “good weather” for 

their harvest and livelihood; the hydro-energy sector is not able to formulate effective flood risk mitigation 

strategies; municipalities are unable to formulate evidence based risk zoning/land use plans, etc. This is 

compounded by the general paucity of information about high risk areas, preventing the RGoB from undertaking 

effective countermeasures. With projected intensifying monsoon rains, prolonged droughts, and stronger cyclones, 

climate change will likely to surface latent vulnerability to natural disasters.   

 

Risk mitigation measures that have been offered to date, have been provided in a piecemeal manner based on 

historical occurrence of particular hazards without considerations of priority areas based on scientific risk 

assessments and of most relevant (i.e. cost-effective) measures for the particular risk area. This can be observed in 

the past landslide management where “prevention” has been placed disproportionate emphasis irrespective of the 

risk level of the slope, whereas in some highly critical areas, other measures, such as “protection” may present 

more realistic, effective, and eventually economical solution. Similarly in flood management, the ongoing 

investments that are being made by the government, municipalities or private entities are only for maintaining the 

current risk levels marginally low (such as annual dredging of river to reduce water level) without considering a 

series of options to increase the overall resilience of the prone areas, such as the combination of dredging, river 

bank protection, and proper zoning.   

 

Bhutan is still in its transitional phase from pursuing a development paradigm that is centrally-driven to the one 

with greater emphasis on local governance. Accordingly, the process of equipping two tiers of local 

administrations (Dzongkhag-Gewog) is still in a nascent stage. Historically, “disaster response” has been the 

synonym for “disaster management” where central government provides reliefs and early recovery assistance to 

affected communities. This is gradually changing, and expected to achieve momentum with the adoption and 

enactment of the Disaster Management Bill. However, the progress towards a climate resilient society, with strong 

capacity both at national and local level, is being made only sporadically, at a pilot testing scale. These efforts 

need to be assessed for effectiveness, synthesized for efficiency, and upscaled for impact, in years to come. 

 

Long-term Solution and Barriers to Achieving It 

The national conviction to enhance the resilience to natural disasters is manifested strongly in the NDRMF and 

Disaster Management Bill, which are in turn underpinned by the 10
th

 five-year plan and „Bhutan 2020‟. Such 

legislative support is one of the critical elements in achieving both short- and long-term resilience. However, 
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legislative support constitutes only a portion of what is needed for building a society that is capable of addressing 

emerging challenges imposed by climate change. To be fully prepared to localized climate anomalies and 

resultant hydro-meteorological hazards, first, a national level capacity to capture climate information needs to be 

developed. For the reason described above, in the context of Bhutan, this can only be achieved by establishing a 

nation-wide network of data infrastructure to accommodate locally variant climates. This enhanced infrastructural 

capacity needs to be accompanied by sufficient human resource capacity to translate climate information into 

climate hazard information based on underlying baseline risks (such as landslide risk assessments, potential peak 

discharge information of flood prone rivers). At the community level, various volunteer groups such as search and 

rescue team, forest volunteers, etc. coordinated by DDMC or Gewog DMC need to be sufficiently trained to 

operate within the framework of the Dzongkhag Disaster Management Plan. This includes a robust 

communication protocol within the community and with the central disaster agency (which in turn relies on the 

nation-wide climate information network to communicate specific climate risks described above), and clear lines 

of responsibilities which are continuously tested and validated through periodic trainings and mock drills. What 

underlies community resilience is awareness about sources of risks and vulnerabilities.  

 

In turn, these long-term resilience building needs to be supplemented by the central response to address some of 

the urgent risks that could potentially undermine the socioeconomic lives of communities. Lowering water levels 

of some of the critical glacial lake, addressed as part of the first LDCF project, is an example. Implementing slope 

stabilization measures in Phuentsholing and flood protection measures in the Pasakha Industrial Area to mitigate 

the potential risks of landslides and floods are another (one of the focus of this project). 

 

There are institutional, individual, financial, technological and informational barriers that prevent the desired 

situation from emerging. As describe earlier, the concept of disaster risk management at the community level is 

only gradually taking root through recent donor assistance programmes such as the first LDCF project, reinforced 

by the trend of decentralization in general and the formulation of the Disaster Management Bill in specific. 

Various capacity building initiatives for various aspects of DRM that have been undertaken so far, such as 

trainings on forest fire management or wind resistant masonry, have largely been at the national level, and these 

new technical know-hows need to be expanded into lower tiers of the society. Similarly, the concept of 

Community-Based Disaster Risk Management that has been successfully piloted in three Dzongkhags through the 

GLOF project needs to be continuously expanded to obtain a greater coverage. At the national level, not only do 

the basic infrastructural and human resource capacity to manage climate information need to be strengthened, the 

capacity to apply such information for specific needs of climate-sensitive sectors will be crucial. For example, 

weather-related information captured by the network of real-time Automated Weather Stations would be stored 

and managed within the Department of Hydro-Meteorological Service (DHMS), which also houses the National 

Weather Forecasting and Flood Warning Center (NWFFWC). This information needs to be shared across 

departments/ministries effectively to best utilize the greater infrastructural climate information network for 

climate resilience. For example, the Department of Geology and Mines, which is mandated to undertake 

assessment on and monitor landslide risks, would be able to improve the accuracy of their assessments by 

integrating climate information, but an avenue for information sharing is currently unavailable. Ministry of 

Agriculture and Forest can also utilize seasonal forecasting on rainfall and humidity to better assist farmers in 

coping with late/early arrivals of monsoons and assist communities in preparing for heightened risk of forest fire.  

 

Project Target Sites 

Component 1 

Phuentsholing – The city of Phuentsholing, located on the border of India, is the second largest urban center in 

Bhutan, and one of the four “Class A” Thromdes (municipalities) that have greater autonomy in governance and 

budget. Being the nation‟s commercial hub, the city is growing rapidly and its population is expected to increase 

from 20,537 in 2005 to 31,996 by 2025
14

. As it is visible from the map of the city (ANNEX II), it is confined in a 

small area (19.68km
2
) surrounded by the Amo Chhu river to the west, Indian boarder to the south, and steep hills 

on the north-eastern side of the city while a tributary of Amo Chhu traverses the middle of the city. The city sits 

on alluvial deposit covered by gravels and sand with big blocks of rocks occurring as terraces
15

. The landslide-

prone areas are concentrated on the northern and eastern side of the city along with the Phuentsholing-Thimphu 

Highway. Due to the relatively young geological formation of the terrain, it is inherently fragile. This fragility 

causes development of tension cracks on the hill slope. During extreme rainfall events, excessive water seeps 

                                                 
14

 Cited in ADB proposal for Urban Infrastructure Project (accessed from 

http://www2.adb.org/documents/rrps/bhu/44240/44240-013-bhu-rrp.pdf)  
15

 Phuentsholing Urban Development Plan 2002-2017.  

http://www2.adb.org/documents/rrps/bhu/44240/44240-013-bhu-rrp.pdf
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through these cracks causing landslides. From the layout of the city, escape routes are limited and this makes the 

entire city extremely vulnerable to landslides and flashfloods from Amo Chhu and its tributary of Om Chhu (or 

combination of both). The Phuentsholing-Thimphu Highway which connects India, Phuentsholing, the Pasakha 

Industrial Area (17km east) and the capital, Thimphu, runs through identified landslide-prone areas. It has been 

severed by landslides a number of times in the past during which distribution of goods and services to Thimphu 

and the rest of the country from India, the single most important trade partner for Bhutan, have been disrupted for 

weeks. As it is explicitly stated in the Phuentsholing Urban Development Plan 2002-2017, the city‟s rapid growth 

in the last decades was guided primarily by the presence of roads, especially the highway. It is for the 

combination of the high vulnerability of the city as well as the strategic importance of the national highway that 

the city has been recognized as one of the highest priority intervention locations for landslide and flood risk 

management in a number of national documents such as NAPA, NDRMF, and the National Communications.  

 

Pasakha Industrial Area (PIA) – Located 17km east of Phuentsholing along the Phuentsholing-Thimphu Highway 

in Chhukha Dzongkhag, is PIA which is Bhutan‟s first and largest industrial estate. The area houses heavy 

industry such as steel and cement, and has received nearly Nu 2.6 billion (USD 50million) investments since 

1986. Pasakha Industrial Area is now Bhutan‟s economic driver as the Dzongkhag registers the second highest 

number of industrial firms (after Thimphu) and the highest number of large manufacturing industries (nearly half 

of large industries in the country). PIA has been hit frequently by monsoonal floods in the past. In the 1996 and 

2000 floods, residential areas, factory buildings, production infrastructure such as telecommunication and power 

lines, and tonnes of raw materials were washed away.  

 

Component 2 

This component will focus on at least four of Bhutan‟s 20 Dzongkhags. Out of the four, Mongar has been 

identified in the NAPA, as well as through individual consultations, as the highest priority based on their 

vulnerability to ongoing water scarcity. The remaining three Dzongkhags will be identified in the course of the 

PPG phase while taking into account the following information:  

 The progress made by the Department of Disaster Management on training of trainers at the Dzongkhag 

level on methodologies and tools in identifying and assessing localized disaster risks (trainings have been 

completed in 13 out of 20 Dzongkhags to date) 

 Future projections of climate change especially the risk of drought and excessive rain 

 Poverty incidence in the Dzongkhag 

 Proposed target sites for the Joint Support Programme (Phase II of PEI). 

 Operation of the GNH‟s REAP. 

 

Component 3 

The exact number of target Dzongkhags will be presented at the CEO Endorsement stage. 

 

Description of Baseline Projects addressing the Climate-related Problem: 

The RGoB recognizes that building national capacity to prepare for and respond to increasing/intensifying 

natural hazards is the highest climate change adaptation priority, which is also exemplified in the number of 

NAPA priorities that are related to disaster risk management as well as recent progress in the DRM legislative 

landscape. Notwithstanding the Government‟s continuous efforts, these national initiatives are often small and 

less well-coordinated. The proposed LDCF project envisages bringing about synergies and complementarities 

across the following development baseline initiatives while ensuring climate resilience is integrated in the 

operation of these initiatives.  

 
 Government of Bhutan public expenditure (Coordinated by Gross National Happiness Commission) 

Total co-financing: USD 2,740,000 

Gross National Happiness Commission (the former Planning Commission) is the ultimate custodian of all 

activities that are guided by the government‟s five-year plan. Thus, these ongoing public 

activities/expenditures that constitute development baseline for this project will be coordinated by GNHC: 

o City Corporation expenditure on landslide mitigation by Phuentsholing City Corporation (PCC), 

Ministry of Works and Human Settlements – USD 1,600,000 
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District budget expenditure on flood and landslide mitigation in the Pasakha Industrial Area (PIA) – 

USD 840,000
16

 

Historically, containing the risks of landslides and floods has been one of the highest priorities in both 

Phuentsholing and the PIA. Usually the largest proportion of the respective budgets of PCC and 

Dzongkhag has been spent for this purpose. In 2010-2011 in the current five-year cycle, the largest 

proportion (Nu 20m = USD0.4m) of PCC‟s budget is spent on landslide mitigation. The most common 

landslide risk mitigation measure in and around Phuentsholing is surface and subsurface drainage as it 

provides a less costly, but somewhat temporary, measure. In the PIA, in the current fiscal year, about 

$210,000 is earmarked for river protection and dredging, which represents nearly 8% of the entire 

district budget. Two largest firms in the area are, on average, spending almost an equal amount of 

private investment each year for flood protection (see below).  

 

Despite their efforts, however, the degree of ongoing mitigation by the PCC, Dzongkhag and private 

entities is likely to be insufficient under a changing climate where extreme monsoon rains are 

projected especially in the southern parts of the country. Extreme rainfall events are likely to increase 

the risk of both landslides and flashfloods in risk areas. Budget constraints also act as a significant 

impediment to undertake thorough assessments of strength parameter of geological materials and 

special distribution of landslides, and undertake subsequent mitigation measures which range from 

avoidance, prevention, stabilization and protection, based on the extent of vulnerability and potential 

hazards
17

. The LDCF grant, therefore, will build on the ongoing efforts carried out by both Dzongkhag 

administration and PCC and provide the necessary resources needed to undertake thorough 

assessments of strength parameters of slopes for landslide protection in Phuentsholing, and potential 

peak discharge and river hydraulic and morphologic analysis for flood protection in Pasakha, and 

implement appropriate risk mitigation measures to ultimately provide longer-term, more secure 

protection against climate-induced floods and landslides (for more details on potential implementation 

measures, see Section B.2.). 

 

o Departmental budget for Hydro-Meteorological Services (DHMS), Department of Energy, Ministry of 

Economic Affairs and baseline capital value of the NWFFWC – USD 7,150,000
18

.  

DHMS is responsible for planning, designing and maintaining hydro-meteorological network for data 

collection and database management for hydropower planning, flood and weather forecasting, and 

energy generation scheduling. Provision of reliable, accurate and timely information on the condition 

of weather and water resources is crucial not only for mitigating potential risks of floods and 

landslides, but also for helping farmers to cope with a changing climate. Recently the DHMS was 

upgraded from a division within the DoE to an independent department and mandated as the technical 

agency responsible for providing early warning information related to hydro-meteorological hazards 

including GLOF early warning with the recognition that under a changing climate the Department‟s 

services need to go well beyond that of a “weather forecasting agency” and transform itself into a 

technical information clearinghouse with robust capacity to collect, analyze, and disseminate various 

parameters of elusive climate. Under the new mandate, with the annual Departmental budget of USD 

1.75 million, they are also required to turn the raw weather information into relevant information for 

various users including Dzongkhag/Gewog planners, hydropower plant operators, disaster 

management institutions, farmers, etc. However, despite RGoB‟s aspiration to strengthen the capacity 

of DHMS, the transformation has been slow due to financial, human resource capacity constraints and 

technical/mechanical constraints to support the transition.  

 

Through a technical assistance project, the Government of Denmark recently provided both investment 

and TA support to assist the government in modernizing the operation of the weather/warning station 

network and enhancing the analytical and information management capacity for dissemination of more 

                                                 
16

 Even though the city of Phuentsholing and the Pasakha Industrial Area are located within 17km from each other, the 

baseline development in these two locations are financed by two different sources due to the special administrative status 

that the municipality of Phuentsholing is granted. In other words, while the PCC has fiscal autonomy, the budget for the 

Pasakha Industrial Area is set within the framework of the Dzongkhag‟s budget.  
17

 Chatwin, S.C., et al. (1994). A guide for management of landslide-prone terrain in the Pacific Northwest. Ministry of 

Forests, Province of British Columbia 
18

 The departmental budget for the period of the project timeframe plus the investments made so far on establishing the 

NWFFWC is taken into account as the baseline development and co-financing.  



                       
GEF-5 PIF Template-November 2011 

 

 

13 

reliable warning information. Through its $110,000 assistance programme, DHMS installed for the 

first time in the country three real-time Automated Weather Stations (AWSs) and two real-time 

Automated Water Level Stations (AWLSs)
19

. Secondly, the project assisted in establishing a National 

Weather Forecasting and Flood Warning Center (NWFFWC), with necessary hard and software to 

maintain and manage all underlying data on weather and floods and issue early warning based on 

hydro-meteorological/hydrological modeling. While this DANIDA support was an important step in 

modernizing the functions of DHMS and NWFFWC to provide necessary climate and early warning 

information on hydro-meteorological hazards and eventually assisting various climate-sensitive sectors 

in coping with unexpected climate patterns, various capacity assistance programme for both the 

Department and the Warning Center came to a halt along with the closure of the DANIDA assistance 

in 2011. The proposed LDCF project will follow in a very direct manner on the modernization process 

of Bhutan‟s hydro-meteorological services at a greater scale. As it will be discussed in detail in later 

sections, the hydro-met data acquisition infrastructure will be strengthened at the nation-wide scale; a 

basin-wide Early Warning System (EWS) will be built in association with the data infrastructure; and 

the analytical capacity of the Warning Center will be enhanced to meet increasing demands for such 

services under a more variable climate.      

 

o The Rural Economy Advancement Programme (REAP), Gross National Happiness Commission – 

USD 960,000 

The 10
th

 five-year plan targets to bring down the number of people living under the poverty line to less 

than 15 percent by 2013 from 23.2% in 2007. REAP was initiated to identify the needs of the poorest 

villages and Gewogs in the country to reduce poverty through targeted interventions and enable the 

poor to secure sustainable livelihoods by enhancing their productive capacities. It endeavours to take 

into consideration the special needs of the rural poor who have not benefited much from broad-based 

poverty reduction interventions and economic growth, and to address them specifically through 

targeted interventions that supplement, in a synergistic way, mainstream development efforts. The 

implementation of REAP is anchored at the local level, benefiting from the technical support of the 

various sectors, while the GNHC takes responsibility at the central level for coordination of the 

implementation of the interventions and programme evaluation. Based on the premise that village-level 

participation in development planning is essential for poverty reduction, the REAP works directly with 

local communities with specific focus on the six multidimensional poverty themes of: Education, 

health, standards of living, financial security, community vitality and food security. During REAP 

Phase I, 10 poorest villages were selected on a pilot basis, implementation is in various stages of 

completion and this Phase will end by December 2012. Under REAP Phase II, 116 villages were 

selected across all 20 Dzongkhags. Baseline socio-economic data have been collected and the villages 

are in the process of developing their Village Development Plans through the use of Village 

Participatory Planning Guidelines. This programme provides a key point of departure for the proposed 

LDCF project for more comprehensive stakeholder discussions in the context of promoting CBDRM, 

integrating climate risks within the overall framework of local development discussions, and achieving 

greater alignment between Dzongkhag Disaster Management Plan and the national community-based 

poverty reduction programme. Furthermore, whenever design of small scale irrigation is promoted by 

the REAP, the LDCF resources will provide additional costs necessary to install rainwater harvesting 

scheme to supplement the water availability throughout the dry seasons.  During the PPG discussion, a 

more detailed discussion will be held among GNHC, Tarayana and DDM to seek the possibility of full 

alignment between the two projects.  

  

o Public expenditure on forest fire management – USD 190,000 

Given the frequent incidence of forest fires in Bhutan, and the importance of forests as the lifeline for 

the country, the RGoB has historically invested in building human capacity for sustainable forest 

management, including forest fire management. In April 2011, the Ugyen Wangchuck Institute of 

Conservation and Environment (UWICE) in Bumthang trained 61 forest fire fighters on „Basic 

Introduction to fire and fire fighter course‟ through volunteer support from the University of Montana 

and RGoB funding. The same training was also conducted in Thimphu for the fire fighters from the 

western region in May 2011. The Bhutan Trust Fund for Environmental Conservation has also 

supported in awareness raising and advocacy programmes on forest fires. While the basic capacity to 

                                                 
19

 Three AWS were placed in Trashigang, Bumthnag and Thimphu Dzongkhag; Two AWLS were placed along Mochhu 

and Wangchhu rivers.  
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manage the risks of forest fire is being nurtured, these capacity building programmes are still 

concentrated at the national level and the RGoB presently faces serious shortages of trained fire 

fighters. Projected increase in dry spells during the dry season is likely to increase the risk of forest 

fire, and due to the logistical challenges in deploying professional firefighters in a timely manner, the 

need to enhance the community capacity to tackle local forest fires is acutely being felt. Community 

awareness and technical/professional capacity to manage forest fires will be fully integrated in the 

operations of the DDRM and implementation of CBDRM under the Output 2.3 in the proposed LDCF 

project.    

 

 Private sector investment on flood risk mitigation in the Pasakha Industrial Area 

Co-financing: USD 800,000 

Apart from public expenditure in the Pasakha Industrial Area on flood mitigation, industries also invest 

every year on flood control. For the period since 2001, for which records are available, the two largest firms 

operating in the Industrial Area – Bhutan Carbide & Chemicals Limited and Bhutan Ferro Alloys Limited – 

collectively spent approximately $200,000 per year on various measures to alleviate the potential damages 

from floods. The investments include construction of gabion walls, spur walls, retaining walls, drainage and 

river dredging. Around 30 other smaller firms are also known to make private investments for the same 

purpose. A close examination will be done  during the PPG stage to gauge more accurate figures of the total 

private investment made, which is likely be larger than what is currently reported.    

 

 Management of geo-hazards for infrastructure development in Bhutan 

Co-financing: USD 4,000,000 (the Norwegian Agency for Development Cooperation) 
The Department of Geology and Mines has been receiving technical assistance from the Norwegian 

Geotechnical Institute in the last 10 years with financial assistance from the (the total financial support 

during the four phases is $4 million). The current assistance cycle is in its 4
th

, and the last, phase up to 2014. 

Through this technical assistance project, technical staff within the DGM have been trained on scientifically 

rigorous methodologies for geotechnical, hazard and risk assessments. This long-term technical assistance 

has contributed to enhanced technical capacity within DGM to undertake robust geo-hazard assessments, 

most notably landslides. However, this assistance is purely TA in nature and does not involve direct 

investments to mitigate the risks of landslides. Landslide risk mitigation activities under the proposed LDCF 

project provides additional financial resources for DGM to undertake concrete investments in hard 

engineering solutions for landslide management based on the technical capacity that has been developed 

through the Norwegian support.   

 

 Capacity Building Programme for Disaster Risk Management in Bhutan 

Co-financing: USD 500,000 (to be finalized during PPG) (UNDP) 
As a follow-up of the Regional Climate Risk Reduction Project (2009-2010), the Earthquake Risk Reduction 

Project (2007-2010), and the Bhutan Recovery and Reconstruction Project (2009-2011) assisted by UNDP, a 

new project is currently being devised in discussion with the RGoB. The key components currently under 

discussions are: 

o DM bill implementation support and capacity building 

o Promoting multi-hazard safe construction practices including building code, construction guidelines, 

training of engineers and masons 

o Disaster risk reduction in urban areas for example through contingency and business continuity planning 

of essential sectors, disaster and climate resilient human settlement planning/policy, awareness and DM 

plans for municipalities (potentially including Phuentsholing/PIA)  

o Insurance (including feasibility analysis of weather-based insurance) 

Over the coming months, the design of this programme will be finalized by directly taking into account the 

proposed design of this LDCF project so that these two UNDP-assisted programmes obtain synergies. The 

project is envisaged to commence before the end of 2012. At the time of the submission of the CEO 

Endorsement Form, a detailed description of the baseline project as well as the stakeholder involvement plan 

will be presented.  

 

 Joint Support Programme (PEI) (Phase-II) 

Co-financing: USD1,038,000 (UNDP) (Part of Outcome 2 in JSP relating to the assistance in CBDRM) 

After the successful completion of the preparatory phase and Phase-I of PEI implementation (2007-2009), 

the follow-up phase in partnership with UNEP/DANIDA/UNCDF commenced in 2010 (titled “Joint Support 

Programme for Capacity Development in Mainstreaming Environment, Climate Change and Poverty 
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concerns in Policies, Plans and Programmes (JSP)”). The focus of this phase of the JSP is to mainstream, at 

both national and local levels, environment and climate change concerns within the broad context of the 

planning and implementation of Bhutan‟s 10
th

 five-year plan. PEI works through the GNHC and NEC 

(coordinating agency for environment/climate change issues) to ensure utmost cross-ministerial coordination 

and alignment with the national development priorities. PEI Phase-II has a component that is of direct 

relevance to Component 2 of the proposed LDCF project. In particular, it is promoting the implementation 

of Community-Based Disaster Management Plans in up to five pilot Dzongkhags through DRM trainings 

and provision of capacity development district block grants to the pilot Dzongkhags. While the trainings are 

specifically on DRM, block grants are intended for general capacity development use. Thus, these activities 

in the JSP provides a useful platform on which LDCF assistance can be directly built in the form of 

implementation support for CBDRM activities while aligning them with the Dzongkhag/Gewog/Chiwog 

Disaster Management Plans and Contingency Plans. During the PPG stage, the progress made in PEI in 

terms of water management plan and community needs assessment in implementing CBDRM will be 

investigated and the detailed ways in which the LDCF resources can be used to build on this initiative will 

be presented in the full proposal. (Mobilization of resources for the block grant is currently explored and the 

exact amount of co-financing will be reported at the time of CEO Endorsement)  

   
 Bhutan Disaster Risk and Recovery Programme (Phase I: 2010-2012; Phase II: 2013 onward) 

Co-financing: USD 1,000,000 (GFDRR/World Bank)  

World Bank and the Global Fund for Disaster Risk Reduction, through its phased assistance programme on 

DRM, are promoting DRR capacity within Bhutan. The project is covering multiple areas within the overall 

context of building DRR capacity in Bhutan including:  

Phase I (2010-2013) 

o Seismic hazard risk and vulnerability assessment and mapping (Implemented through GeoHazard 

International);  

o Search and rescue (SAR national task force, equipment); and 

o International conference on DRM. 

Phase II (2013- onward) 

o Multi-hazard risk mapping (through Department of Geology and Mines); 

o Search and rescue (training facility, training at district level, equipment); 

o CBDRM; and 

o Capacity building for DM Bill implementation. 

World Bank and UNDP are currently in discussion for the possibility of jointly implementing the respective 

DRM programmes as they provide various opportunities for synergies. DGM and the World Bank are also in 

discussion to finalize a data management architecture for multi-hazard mapping (mainly geo-hazard like 

landslides). Currently two options are considered: First, as part of the UNDP-supported GLOF project, 

ICIMOD is providing technical assistance to DGM for building a GIS-mapping capacity which also includes 

an establishment of geo-science database. Second, SAARC Disaster Management Centre is also developing 

a South Asia Digital Vulnerability Atlas. The World Bank/GFDRR‟s assistance on multi-hazard risk 

mapping will largely depend on the outcome of the ongoing discussions with DGM and SAARC and 

ICIMOD. Under Component 1 of the proposed LDCF project, multi-hazard assessments and mapping in at 

least four locations are envisaged and the particular methodology of data collection will follow the outcome 

of this discussion so that the results from the assessment will be directly fed into the national database. 

Moreover, discussions between UNDP and World Bank/GFDRR are ongoing to ensure that the proposed 

LDCF project will contribute to the proposed DRM projects by the two organizations, which are likely to 

precede the implementation of the LDCF project.  

 
 Development of an Integrated GLOF Early Warning System with Operational Capacity Enhancement 

for Climate Change Adaptation in Mangde Chhu and Chamkhar Chhu River Basins in Kingdom of 

Bhutan  

Co-financing: USD 2,550,000 (to be confirmed during the PPG) (Government of Japan) 

The RGoB is currently finalizing a partnership agreement with the Government of Japan to enhance the 

hydro-meteorological early warning capacity within two river basins that are considered high risk from 

potential GLOF or other hydro-met threats – the Mangde Chhu and Chamkhar Chhu River Basins. This 

project, expected to run for two years starting in late 2012, envisages building on the EWS component of the 

first NAPA implementation project and expanding its coverage to these additional river basins. While the 

exact scope of the project will be finalized after a technical mission in July/August 2012, a series of 

discussion between JICA and UNDP has already commenced to seek ways in which to achieve maximum 
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synergies from the collaboration and will continue during the PPG phase.  

 

B. 2. incremental /Additional cost reasoning:  describe the incremental (GEF Trust Fund/NPIF) or 

additional (LDCF/SCCF) activities  requested for GEF/LDCF/SCCF/NPIF  financing and the 

associated global environmental benefits  (GEF Trust Fund/NPIF) or associated adaptation 

benefits (LDCF/SCCF) to be delivered by the project:    

Consistent with priority adaptation strategies identified by the Bhutan NAPA, the proposed project will 

aim at: 

 Reducing the human and material losses from sudden onset of climate induced disasters of flash 

floods and landslides in a commercial/industrial/economic hub 

 Enhancing climate resilience of Bhutanese community to climate induced hydro-meteorological 

hazards  

 Strengthening national capacity to collect and disseminate relevant information about climate-

related risks and threats across community-based organizations and planners in climate-sensitive 

policy sectors on a timely and reliable basis 

These components, implemented within a single project framework in a coordinated and complementary 

manner, will have a transformational impact on how the Bhutanese society will address climate-induced 

multi-hazards in the future.  As described in this section, as well as the previous co-financing section, the 

project will build on and align itself with a number of public and donor-assisted initiatives to assist this 

transformational change.  

  

Project target areas will be determined over the course of the project preparation phase, based on data 

from existing risk and vulnerability assessments, analysis from national and regional scientific sources, 

and information on the specific locations of baseline development initiatives. At the time of PIF 

submission, stakeholder discussions assisted by the NAPA document have tentatively agreed on the 

proposed sites as described in Section B.1 “Project Target Sites”.  

 

Component 1:  Risk reduction from climate-induced floods and landslides 

 

Baseline:  
To achieve a balanced urban-rural development, the RGoB is promoting concentrated assistance in the 

development of a few industrial areas and major municipalities. They are all concentrated in the southern 

belt to avoid rugged terrain in the middle and northern parts of the country, and due to proximity to India. 

The strategic importance of the city of Phuentsholing and the adjacent Pasakha Industrial Area, in 

particular, as a driving force for Bhutan‟s economic development is stated explicitly in a number of 

government documents. The strategic importance of Phuentsholing is best exemplified in the fact that it 

was the second city, after Thimphu, which was designated as a “Class A” municipality with autonomous 

status with elected representatives as part of the country‟s decentralization process (Bhutan Municipal Act 

1999).  

 

At the same time, southern Bhutan, where many rivers converge before they drain to the plains of India, 

contains a number of flood- and landslide-prone areas posing continuous challenges in protecting crucial 

economic/industrial/commercial infrastructure from the risk of hydro-meteorological hazards. In 

Phuentsholing, the vulnerability of the city to these hazards is compounded by the rapid increase in the 

city population. In an effort to alleviate the pressure from increasing population, the city is currently 

planning to expand its city limit, and under the new demarcation, residential areas are to be designed 

within the high-risk landslide areas (See ANNEX II). The new limit expands into the dark green section in 

the south eastern part of the city, surrounded by light green areas representing “landslide prone zones”). 

The City Corporation currently spends approximately $400k annually for surface and subsurface drainage 

from unstable rock structure to prevent potential landslides. However, the efficacy of this measure, 

compared with other potential measures of avoidance / prevention / stabilization / protection, vis-à-vis the 

risk level of particular slopes, is unknown due to unavailability of scientific hazard assessments. In some 

of the historical landslide-prone zones, more direct stabilization/protection measures may be needed, 

which has been minimally implemented to date as these measures are more costly and due to insufficient 

baseline information. 

 

The Pasakha Industrial Area was hit by two major floods in the last 2 decades, each time with 

http://www.thegef.org/gef/node/1890
http://www.thegef.org/gef/node/1325
http://www.thegef.org/gef/sites/thegef.org/files/documents/CPE-Global_Environmental_Benefits_Assessment_Outline.pdf
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considerable material damages and losses inflicting economic setbacks for the entire country. The Barsa 

and Singye rivers that flow in the area have been rapidly increasing monsoon season water level in recent 

years. As described in the Baseline Project Section in B.1, the district administration (Dzohgkhag) and 

private industries spend a large sum of money each year to alleviate the potential damages from floods, 

which is likely to be nearly $500,000 annually. However, the ongoing risk mitigation measures are of a 

temporary and piecemeal nature. For example, in Pasakha the industries and the Dzongkhag engage in 

dredging of river each year to remove silt transported from upstream areas during the monsoon season. 

The silt raises the riverbed and thus increases the risk of overflow of water during the monsoon season. 

Individual firms that are situated near the rivers also invest in more direct protection measures such as 

rock gabions. However, all of these measures do not take into considerations of likely increase in peak 

discharge of monsoon river flows and thus these ongoing investments face a significant risk of failure as 

the impact of climate change enlarges.  

 

The ongoing assistance programme by the Norwegian Agency for Development Cooperation has 

contributed tremendously to strengthening the technical capacity of the Department of Geology and Mines 

to undertake robust geo-hazard assessments, most notably landslides. However, to determine the 

appropriate risk reduction measures in a specific landslide risk area, typically more detailed geo-

morphological, geological, and geophysical assessments are necessary, which are beyond the scope of the 

Norwegian assistance. Furthermore, given the close causal relationship between increasing precipitation 

and the risk of occurrence of landslide, future assessments need to fully integrate the projected increase in 

runoff water that act as a trigger of unstabilization/failure of slopes.   

 

Additionality: Climate change, increasing intensity and amount of monsoon rains in particular, is 

increasing the risk of floods and landslides in these two areas. Flood events are directly linked with 

changes in the monsoon system while landslides are now more easily triggered by excessive runoff 

seeping into cracks of unstable rock masses on slope. The LDCF grant will be used to undertake direct 

engineering measures to reduce the eminent risk of landslides and flashfloods. In addition, detailed 

integrated risk hazard assessments and mapping will be carried out to increase the scientific knowledge 

body within DGM and DHMS with explicit focus on the contribution of climate change to these risks. The 

methodology of assessments and data collection will be carried out in a way that is compatible with the 

ongoing assistance programmes to enhance the information management capacity within these 

departments (i.e. the geo-science database assisted by ICIMOD and/or development of South Asia Digital 

Vulnerability Atlas by SAARC, and the past assistance by DANIDA on the data management capacity 

within NWFFWC). This component of the project will target Phuentsholing and the Pasakha Industrial 

Area, two of the historically landslide- or flood-plagued sections of the country. 

 

In Phuentsholing, corresponding to NAPA priority 3, assessments on spatial distribution of risk areas 

within the (proposed expanded) city limit will be carried out along with quantitative assessments of rock 

masses to identify the most critical sites. Capacity building programme that have been undertaken as part 

of the ongoing Norwegian geotechnical support programme  and investments made by the Phuentsholing 

City Corporation in landslide prevention will provide an important baseline in this regard. Then, at the 

most critical sites, based on the risk levels, a set of most appropriate risk reduction measures will be 

implemented. Some of the potential measures include: 

 Excavation (which can include removing of the entire slide mass that is in critical danger; loading 

of the toe/unloading of the head of the rock mass to shift the center of gravity – See image; 

reducing the height of the slope; backfilling with lightweight materials, etc)  

 Slope drainage 

 Retaining walls (See image) 

 Plastic mesh reinforcement  

 Construction of rock benches 

 Cable and mesh 

 Surface reinforcement/anchors, bolts and dowels 

The selection of appropriate set of measures will be done with considerations of multiple factors such as 

risk levels, potential impacts, costs, and projected increase in future extreme precipitation.  
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In Pasakha Industrial Area, corresponding to NAPA priority 6, building on the investments made 

by the Dzongkhag and individual industrial firms in flood risk mitigation, the LDCF grant will be 

used to finance additional protective investments needed against intensifying flood events in the 

face of climate change. Based on river hydraulic and morphologic analyses and consideration of 

potential peak discharge during extreme monsoonal rain, a suit of flood and bank protection 

designs will be implemented, including: 

 Gabion spur construction 

 Excavation of new river channels with drainage culverts 

 Embankment protection 

 Siltation control in upstream locations 

 
In addition to these direct, artificial risk reduction measures in high risk areas, LDCF resources will be 

used to undertake detailed integrated risk hazard assessments and mapping (both floods and landslide) in 

at least 4 most critical locations in the country, apart from Phuentsholing and Pasakha. This will include 

geo- and hydro-morphological risk assessments, slopes and hazard assessments, and hazard zonation and 

land susceptibility maps (See ANNEX III for a sample hazard zonation map produced in the first LDCF 

project). This work is considered critical for longer-term resilience of the country as the lack of 

comprehensive understanding of locations of vulnerable areas have hindered the government from using 

their limited resources in the most cost-effective manner. Furthermore, the proposed assessments will be 

fully linked with the other components of the project: First, the information collected through this activity 

on flood risks will be stored within the National Weather and Flood Forecasting and Warning Center 

(FWFFWC), which will also collect, analyze, manage and disseminate hydro-meteorological information 

from the national network of real-time monitoring stations (see descriptions of Component 3 below for 

details on the support provided with LDCF resources).  This will ensure effective integration of i) pre-

identified vulnerability areas; ii) real-time monitoring of climate parameters; and iii) issuance of early 

warning based on predetermined threshold values of certain climate parameters. On the other hand, the 

information on landslide risks will be store in a national database (either the geo-science database or 

Digital Vulnerability Atlas). As a project sub-output, sharing of information on various climate parameters 

from Component 3 between DHMS and DGM will be strengthened with a specific communication 

protocol. Second, Component 2 of the project, where community-level disaster management capacity will 

be strengthened, communities under these high vulnerability zones will be fully trained and equipped, 

within the framework of the Disaster Management Bill/Act, to prepare for and respond to anticipated 

hydro-meteorological hazards with support from the hazard zonation maps. 

 

Component 2: Enhanced adaptive capacity at community level  

 

Baseline: Apart from sudden onset of disasters, mountain communities in Bhutan have been plagued with 

periodic droughts and dry spells in the past. With physical challenges in accessing perennial rivers, 

approximately only 18% of the cultivated area is estimated to be irrigated
20

. Also with the possibility of 

expanding arable areas physically impossible, the country needs to increase the unit productivity in 

agriculture if it is to achieve the target envisioned in its five-year plan – an annual growth of the 

agriculture sector by 4% to reduce rural poverty rate to 15%. The government‟s aspiration to reduce rural 

poverty through agricultural development is also visible in GNHC‟s Rural Economy Advancement 

Programme as well as the current annual budget where Renewable Natural Resources (RNR) Sector, 

                                                 
20

 FAO Aquastat. Accessed from http://www.fao.org/nr/water/aquastat/data/factsheets/aquastat_fact_sheet_btn_en.pdf  

http://www.fao.org/nr/water/aquastat/data/factsheets/aquastat_fact_sheet_btn_en.pdf
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which includes the agriculture sector, receives 13% of the total outlay. Promotion of on-farm water 

management in rural areas is explicitly mentioned as an important intervention in the five-year plan. 

Despite government‟s continuous effort to increase the unit productivity of agriculture, the actual figures 

in recent years have shown gradual decline, and it is assumed that the combination of crop failure from 

erratic monsoonal rain and loss of arable land due to floods/landslides/forest fires is largely responsible for 

this.  

 

During the recent mid-term review exercises for the five-year plan undertaken by the RGoB, almost every 

Dzongkhag highlighted the issue of water scarcity during the dry seasons and the need to tap into 

alternative sources such as groundwater or rainwater in recent years. The simulation undertaken in the 

SNC process indicate that between 2010-2039, 11 out of 20 Dzongkhags is projected to experience 

declining dry season rainfall. The impact of water scarcity can be observed on both domestic and 

agricultural water use. Mongar is an area that most acutely feels the impact of water shortages. It is the 

second largest town in eastern Bhutan and the population is rapidly increasing. Presently, during the dry 

season, the water production of the town already falls short by 88,000 liters daily
21

, which is being met 

simply through reduced use of water or through other informal means. While UNHABITAT is currently 

assisting the town in installing a rainwater storage system in community buildings with a total storage 

capacity of 150m
3
 (150,000 liters), this represents only 1% of the additional capacity the town needs to 

ensure continued supply of safe drinking water to all of its residents.   

 

As described earlier, challenging lives of rural Bhutanese are punctuated by national-, regional- or local-

level hydro-meteorological disaster events, which are suggested to be increasing in recent years. These 

events leave deep scars in the form of lost farmland and pasture, damaged livelihood assets and houses, 

and at times, lost lives. Abundant volumes of literature exist that external shocks are the single most 

important event that push people into poverty.  

 

RGoB‟s ongoing efforts in addressing these two interlinked issues of slow and sudden onsets of climate-

induced disasters can be observed in two areas. First as part of the 10
th

 five-year plan, GNHC is 

spearheading the government‟s efforts to tackle rural extreme poverty through its Rural Economic 

Advancement Programme (also known as “Targeted Poverty Reduction Programme”). $3.9million has 

been earmarked during the 2008-2013 five-year cycle, part of which includes enhancement of small-scale 

water infrastructure especially targeting those below the national poverty line. The pilot-level 

implementation of the REAP will expand to the national scale from 2012/2013. Secondly, the RGoB is 

bolstering the DRM capacities at both national and local levels by the legislative development in this area, 

followed by proposed implementations of specific actions for building disaster risk management. The 

National Disaster Risk Management Framework (2006), followed by the formulation of the Disaster 

Management Bill/Act, is expected to offer legal underpinnings in strengthening adaptive capacity of local 

communities to increasing disaster events, most notably climate-induced hazards. The Bill stipulates that 

each Dzongkhag would be required to establish a Dzongkhag Disaster Management Committee (DDMC) 

as the responsible entity for prevention, mitigation, preparedness, response and capacity building within 

the Dzongkhag for various disasters in the district. It also mandates each Dzongkhag to establish a 

Disaster Management Plan and a Contingency Plan based on various hazard assessments.  

 

Given the importance of the issues, there are a number of ongoing and future initiatives in this area 

undertaken by the Department of Disaster Management (DDM) as well as multilateral donors. They 

include: 

 National initiative: The DDM has already commenced trainings of trainers at the Dzongkhag level 

on methodologies and tools in identifying and assessing localized disaster risks. It has completed 

trainings in 13 out of 20 Dzongkhags. They envisage that the trainers will pass on this knowledge 

down to Gewog (village block) and Chiwog (village community) over time.  

 National initiative: Forest department is undertaking national capacity building exercises targeting 

forest firefighters.   

 First LDCF project on GLOF: The concept of Community-Based DRM (CBDRM) is being pilot 

tested in Punakha, Wangdue Phodrang, and Bumthang, which include the formation of the 

DDMC and Dzongkhag Disaster Management Awareness and Planning Team (DDMAPT). A 

CBDRM Guideline is currently being produced. Trainings go down to the Gewog and Chiwog  

                                                 
21

 NAPA Stocktaking document (draft).  
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level.  

 JSP: Support to CBDRM, similar to that provided in the GLOF project, is envisaged in 2012 in 

Samdrup Jongkhar and Lhuntse. 

 UNDP DRM project (forthcoming – 2012/13-2015): Likely support on the implementation of the 

DM Bill without specific plans to support CBDRM.  

 WB/GFDRR (2010 onward): A review of CBDRM (without specific Dzongkhag in the plan of 

operation), support on the implementation of the DM Bill, and support to Search and Rescue 

operations in the country.   

      

Additionality: From the preceding discussions, community resilience to climate change in the context of 

rural Bhutan embraces two critical elements: increased capacity to cope with increasing/intensifying 

drought events during the dry season; and to cope with sudden onsets of climate-induced disasters. Under 

Component 2, LDCF resources will be used to build adaptive capacity of local communities at 

Dzongkhag, Gewog and Chiwog level to various localized climate-induced hazards ranging from 

droughts, flashfloods, landslides, forest fires, and windstorms, by building on, coordinating, synthesizing, 

and expanding the numerous support initiatives described above.  

 

First, to address the urgent local needs in enhancing the water retention and storage capacity in 

anticipation of prolonged droughts in the future, community-based rainwater harvesting schemes will be 

implemented in both urban and rural settings in at least four Dzongkhags. This will include the township 

of Mongar where water shortages are already manifested most significantly in Bhutan and expected to be 

severer under a changing climate. In Mongar, given the size of the township (5,500 residents), the RGoB 

concluded that it would be most cost-effective to construct a small-scale impounding reservoir (150m x 

35m) in the upstream of the Yakpogang water source, retain excess water during the monsoon, and slowly 

discharge during the dry season to the water treatment plant which is already operational. During the PPG 

phase, it will be validated whether this initial design specification will ensure continued supply of safe 

drinking water to all residents of Mongar after taking into considerations 50- to 100-year drought events 

and projected population increase. In rural areas, where households are more scattered and pumping water 

from perennial rivers poses an economical and logistic challenge, the LDCF grant will be used to design, 

build and rehabilitate climate-resilient water harvesting, storage and distribution system. This will include 

both traditional roof catchment-based rainwater harvesting as well as on-farm small scale irrigation 

reservoirs. The design phase of the project will review the project target areas under GNHC‟s REAP and 

Tarayana‟s ongoing operations in promoting small-scale rainwater catchment schemes to build on these 

initiatives and seek complementarity.  

 

Second, this work will be supplemented by a detailed water resource inventory of the Yakpongang stream 

catchment for local administrators to better understand the impact of climate change on water resources. 

This will involve hydrological and surface water analysis of the river and GIS mapping of the river basin 

to assist local communities in identifying and understanding the risks of droughts and reflect them in the 

Community Disaster Management Plan in respective Gewogs and villages (see below).   

 

Lastly, the LDCF resources will be used, building on the ongoing national initiative of the implementation 

of the Disaster Management Bill/Act and strengthening of community-based DRM institutions, to 

strengthen community level preparedness and response capacity to increasing incidents of climate-induced 

hazards. This will involve establishment (and continued strengthening of) Dzongkhag/Gewog/Chiwog 

level Disaster Management Committees and DDMAPT, and training for Gewog and village level officers 

and community members. A range of activities are envisaged under this Output such as assistance to 

formulating a Dzongkhag Disaster Management Plan and a Contingency Plan, training of community 

members on search and rescue, training of emergency medical teams, establishing and training forest fire 

volunteers, and carrying out mock drills with particular focus on clarifying roles and responsibilities of 

DRM institutions and community members at the time of 1) receipt of warning; 2) evacuation; and 3) de-

warning. Based on strong evidence from other parts of the world, women usually play a significant role at 

the time of disasters, especially in disseminating information within the community, and therefore, 

women‟s specific role will be identified and communicated during this process. Project activities will be 

designed by building on and improving the pilot-level support that is currently being provided by the 

GLOF project, and by coordinating closely with other UNDP and World Bank assistance that is currently 

being designed. It should be emphasized that this component of the project provides a platform to 

integrate results from the other project components. Notably, the information from the integrated risk 
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hazard assessments and mapping of flood and landslide risks will be integrated into the Disaster 

Management Plan and CBDRM programme, and enhanced communication protocol from the National 

Weather and Flood Forecasting and Warning Center (Component 3) will also be reflected within the 

community level communication protocols.       

 

Component 3: Enhanced national capacity for coordination and managing climate risks 

 

Baseline: Geologically, the Himalayas, of which Bhutan is part, are young, active and structurally 

unstable. Topographically, steep hills, sharp gorges and gullies, and major rivers that travel from the 

altitude of 7000m to 1000m within about 150km of distance, make the country highly vulnerable to 

landslides and floods. Floods often travel with such speed that they leave little time for communities 

downstream to react. While equipping the country with an infrastructure that helps save lives, livelihoods 

and livelihood assets through early warning based on accurate weather information is one of the highest 

development priorities in the country, the country‟s topography also stands in the way. Due to the 

mountainous terrain, local climate tends to vary from one gorge to the next, requiring a large number of 

weather monitoring stations. The existing hydro-meteorological network is far from accommodating the 

variable local climates. The existing network that was designed and established in 1991 consists of 24 

river gauging stations, 90 meteorological stations and 15 flood warning stations
22

, whereas the Department 

of Hydro-Meteorological Services estimates that one weather station is necessary in each of the 205 

Gewogs
23

 to fully meet the basic weather information needs of the nation. Moreover, apart from the three 

real-time Automated Weather Stations (AWSs) recently installed with DANIDA assistance, all other 

weather stations has no real-time data transmission functionality. This means that the data are manually 

retrieved from a data logger twice a day (at 9am and 3pm), compiled and sent to the capital on a monthly 

basis, which makes it impossible to use this information for early warning.  

 

The infrastructural needs in the context of providing climate-related risk information are being addressed, 

though gradually, through on-going and future developmental assistance. For example, the first NAPA 

implementation project, assisted by UNDP, has put in place 17 early warning sirens dedicated for GLOF 

risks (three in Lunana in the vicinity of the Thorthormi glacial lake and 14 along the Punakha-Wangdi 

valley downstream). This is linked to four hydro-met monitoring stations, which check water levels of the 

Thorthormi lake, and two automated weather stations (AWSs). This project also established a control 

station in Wangdu – the district capital – which gathers and synthesizes data collected from these 

monitoring stations. This network has put under the early warning coverage 875 households and a number 

of private and public buildings in the Punakha-Wangdi valley such as two new large hydropower plant 

that are currently under construction. The Government is envisaging expanding the EWS infrastructure 

with Japanese assistance in which part of the Mangde Chhu and Chamkar Chhu river basins will be 

equipped with EWS linked with automated weather and water level monitoring stations. The EWS in 

these two river basins are expected to secure a number of households and the Mangde Chhu hydropower 

plant construction, against future GLOFs. The coverage from these two initiatives, as well as the existing 

network of the (manual) weather stations are provided in Annex I
24

. The EWS established through these 

two initiatives are specifically to reduce potential risks from GLOFs but their automated weather 

monitoring stations will also provide crucial data to capture precipitation extremes which can be translated 

into warning signals for flash floods.  

 

As described earlier, DANIDA recently completed its assistance programme through which three real-

time AWSs and two Automated Water Level Stations (AWLSs) with wireless data transmission facility 

were installed. The system, for the first time in the country, enabled officials in the Department of Hydro-

Meteorological Service to monitor local weather conditions in three locations (Trashigang, Bumthnag and 

Thimphu). The programme also assisted in the establishment of the National Weather and Flood 

Forecasting Warning Centre (NWFFWC) within DHMS. The NWFFWC is now equipped with the facility 

to receive and store data transmitted from the real-time AWS and AWLS. The assistance from DANIDA 

                                                 
22

 Department of Energy, Ministry of Economic Affairs (2011). Application for Japan‟s Technical Cooperation. 

(Unpublished).  
23

 The necessary number of river gauging station is unknown as there is limited needs assessments based on the hydrology, 

geography and topography of the river systems in Bhutan.  
24

 The locations of EWS and AWS/AWLS from the JICA assistance are based on the initial proposal. This will be modified 

and/or finalized during the proposed technical mission in July/August.  
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provided the critical initial step for the RGoB to modernize the operation of DHMS and strengthen the 

quality, availability, reliability and timeliness of transfer of climate information. However, the support to 

NWFFWC ended as the DANIDA programme ended and the Center requires continuous support on 

technical capacity to analyze and transform raw weather/water data into user friendly climate risk 

information. 

 

Despite these positive developments in recent years, as it is clear from the map in Annex I,  the existing 

network of early warning system is disproportionately GLOF-focused and the total areas covered by early 

warning system is minuscule compared with the degree of risks of future hydro-meteorological extreme 

events under a changing climate. At the same time, the institutional capacity within NWFFWC/DHMS is 

still limited to manage, analyze, and synthesize the weather information and translated it to a user friendly 

format, whether it is early warning information for sudden onset of disasters or seasonal monsoon forecast 

for farmers and agricultural extension officers or seasonal risk information for forest fires, is under 

development.   

    

Additionality: Under this component of the project, the LDCF grant will be used to facilitate a 

transformational change in Bhutan in the way climate risks are gathered, analyzed and disseminated, to 

ultimately save lives, livelihoods and livelihoods assets in years to come. This will include investment of 

the LDCF grant on the following at various strategic/high risk locations across all Dzongkhags in the 

country
25

: 

 At least 70 Automated Weather Stations (including real-time communication equipment) 

 At least 25 Automated Water Level Stations (including real-time communication equipment) 

 At least 8 landslide monitoring devices 

 At least 35 sets of integrated early warning systems 

This will enable the most vulnerable locations in Bhutan to be placed under the 24/7 integrated early 

warning system (covering multi-hazards especially flashfloods and landslides), which operate 

automatically based on the predetermined intensity of climate parameters. Based on site assessments 

undertaken prior to the installation of AWS/AWLS and EWS, the trigger threshold on climate parameters 

will be determined.  

 

Apart from the physical investment in installing the nation-wide early warning system based on real-time 

climate data, capacity of NWFFWC/DHMS/NEC staff will be built both at the central level as well as 

field level to 1) enhance the overall operation of DHMS to assist in transforming the department from a 

“weather forecasting department” to a department with the technical and analytical capacity to manage, 

assess, analyze and disseminate climate information and 2) increase the overall effectiveness of the 

operation of the warning center. Trainings will include hydrological modeling with climate change 

information, general data analysis and management, use and integration of regional and global early 

warning information such as Regional Integrated Muti-hazard Early Warning System (RIMES), and 

maintenance of the system. Additionally, a set of trainings specifically DHMS and NEC staff are 

envisioned to further analyze climate data and provide relevant information to climate-sensitive sectors. 

For example, to better assist marginal farmers in coping with the late or early arrival of the monsoon in a 

given year, a seasonal forecast of the expected rainfall and temperature can be provided with 

accompanying planting/harvesting schedules. Furthermore, to enhance the disaster management capacity, 

a communication protocol with specific roles and responsibilities within and beyond DHMS at the time of 

emergency will be formulated. This will be done in close alignment with the community-level disaster 

contingency plan that is supported in Component 2. For example, when the risk of landslide is reported 

particularly high in a given area, there needs to be close communications among DHMS, DDM and 

Department of Geology and Mines while early warning information is issued to the particular locality, 

which will effect the contingency plan in the Dzongkhag/Gewog/Chiwog under question. With the 1) 

enhanced data collection capacity through the nation-wide network of AWS/AWLS/landslide monitoring, 

2) early warning network to communicate real-time threat of hydro-meteorological threats, and 3) 

strengthened operational/human resource capacity within NWFFWC to manage, monitor and analyze 

climate data which are increasingly becoming more unpredictable, it is envisaged that communities of 

Bhutan will be better equipped to prepare for, and respond to, growing threats of climate change induced 

hazards.  

                                                 
25

 Specific combination of these equipment will be analyzed based on the cost effectiveness during the PPG phase and will 

be confirmed in the CEO Endorsement Form.  
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B.3.  Describe the socioeconomic benefits to be delivered by the Project at the national and local levels, 

including consideration of gender dimensions, and how these will support the achievement of global 

environment benefits (GEF Trust Fund/NPIF) or adaptation benefits (LDCF/SCCF). As a 

background information, read Mainstreaming Gender at the GEF.":   

To fully appreciate the magnitude of socioeconomic benefits of the proposed LDCF intervention, it is worth 

revisiting the original NAPA priority selection process. In selecting the most urgent and immediate adaptation 

priorities from the large number of potential options, the NAPA Taskforce applied four criteria: 1) human life 

and health saved by the intervention; 2) arable land with associated water supply and production of forest saved 

by the intervention; 3) essential infrastructure, i.e. existing and projected hydropower plants, communication 

systems, industrial complexes, cultural and religious sites, and main tourist attractions; and 4) estimated costs. As 

it is clear from the deliberation of the Taskforce in selecting these specific criteria, the NAPA prioritization 

process is characterized by the strong endogenous considerations towards social and economic benefits that any 

interventions would bring about. This is especially true in the areas of disaster risk management, rural livelihoods 

such as agriculture and forestry, and protection of key economic infrastructure. In literature, it is becoming 

increasingly apparent that investment in disaster risk reduction is more cost-effective than investment in disaster 

reactions. Studies conducted by the World Bank and IFRC found that for every dollar invested in disaster risk 

reduction, two to ten dollars are saved in avoided or reduced disaster response and recovery costs.  

 

This project will deliver measurable socioeconomic benefits to the most vulnerable populations in Bhutan both in 

a direct and indirect manner. In Component 3, LDCF investments in EWS supported by real-time climate 

information will be made in all Dzongkhags in Bhutan (specific locations will be determined by the assessments 

on the basis of the “potential lives saves for money” undertaken during the PPG) and will provide a real-time 

safety net for thousands of Bhutanese. Through Component 2, in at least four Dzongkhags, small rural 

infrastructure, such as rainwater harvesting and irrigation channels which act as a crucial input to agriculture, 

will be designed/rehabilitated to safeguard vulnerable farmers against the altering monsoon system. Securing 

continuous access to water throughout the year for agricultural purposes is critical in enhancing the resilience of 

rural communities to emerging threats of climate change with more variable and unpredictable arrival of 

monsoons. As poverty incidents in Bhutan are disproportionately concentrated in rural areas and among farmers, 

building climate resilience among rural farmers has a direct nexus with poverty reduction and the achievement of 

the MDGs. Communities‟ resilience to climate-induced natural hazards will be further bolstered by the 

establishment of DRM institutions at different tiers of the society (Dzongkhag, Gewog and Chiwog).      

 

It should be emphasized that the institutional infrastructure and capacity that will be established/strengthened 

will have lasting impacts beyond the project timeframe. In particular, the interconnected nature of a) integrated 

multi-hazard assessments and mapping on landslide and flashflood  (Component 1); b) enhanced capacity within 

the NWFFWC/DHMS to monitor the conditions of these areas in parallel with expanding body of information on 

real-time weather/water information (Component 3); and c) corresponding DRM capacity at the community level 

(Component 2) to take advantage of a) and b), will have mutually reinforcing benefits that will be 

institutionalized and likely to pay dividends for future generations.  

 

Women in Bhutan historically enjoy high level of representation in political and household decision making 

compared to its neighbors in the region. This is largely thanks to the religious belief that men and women are 

equal and to the matrilineal society. In fact, Bhutan‟s Human Development Report points out that male-headed 

households are on average more disadvantaged by female-headed households. The mid-term evaluation from the 

first NAPA implementation project also notes that while the project offered little scope for gender-specific 

interventions, the project saw high level of involvement of women especially in the areas related to community-

level DRM activities. Notwithstanding these welcoming trends, the proposed project will place a strong emphasis 

on collecting gender-disaggregated information during the project preparation phase so that latent disadvantages 

that women (or men for that matter) may face in a changing climate will be fully addressed during the project 

implementation stage. The work on CBDRM, in particular, will ensure women‟s participation throughout the 

course of the project. The national project counterparts are acutely aware that women play a special role in 

preparing for and during the times of disasters. Specific ways in which women will play a role as members of 

CBDRM institutions will be made explicit during the time of PPG and implementation stage. 

 

http://www.thegef.org/gef/sites/thegef.org/files/publication/mainstreaming-gender-at-the-GEF.pdf
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B.4 Indicate risks, including climate change risks that might prevent the project objectives from 

being achieved, and if possible, propose measures that address these risks to  be further 

developed during the project design:  

 

Risk Level Mitigation 

Coordination 

challenges across 

many responsible 

parties lead to 

inefficient and/or 

ineffective project 

execution  

M 

During the series of national consultations, both GNHC and NEC have shown strong interest 

and willingness to provide coordination for this project. These institutions are both mandated 

to coordinate all government activities as one government while NEC‟s mandate is limited 

to activities related to environmental issues including climate change. As such, these 

agencies have convening power and are best placed to provide an institutional lead for the 

project. During the initial discussion, it was tentatively agreed that NEC will play the lead 

role for this project while GNHC will be fully informed and involved at critical nodes of the 

project implementation (Specific implementation arrangement will be agreed on during the 

course of PPG). Moreover, all project stakeholders have already agreed to use the National 

Coordination Committee on Climate Change, of which NEC is the chair, as a technical-level 

platform to discuss progress, challenges and opportunities of the project.     

Delay in delivery of 

AWS/AWLS/EWS 

equipment will cause 

delay in project 

implementation 

M 

The issue of slow delivery of equipment was observed by DANIDA during the 

implementation of their “Enhancing Adaptive Capacity to Climate Change” Programme, and 

by UNDP to a lesser extent in the GLOF project. This was due to the fact that all parts of the 

necessary equipment are manufactured outside Bhutan. However, this process is expected to 

be expedited in the future as this project will have been fourth project (after the first NAPA 

follow-up, DANIDA support, and JICA Technical Cooperation that is in the pipeline) that 

will involve procurement of EWS and AWS. The DHMS is now well accustomed with the 

procurement process from overseas vendors. Furthermore, as soon as the project 

implementation begins, the procurement process will commence to minimize the impact of 

potential delays on the overall progress of the project.  

Costs of AWS, 

AWLS, landslide 

monitoring 

equipment, and EWS 

prohibit the rollout of 

the nation-wide EWS 

network 

H 

It is acknowledged that with the proposed budget, it is impossible to cover all inhabited areas 

of Bhutan under the national EWS. Nonetheless, during the PPG process, an attention will 

be paid to 1) identifying those high priority areas where the “potential number of lives 

saved” are highest; and 2) validating the appropriate mix of AWS, AWLS, landslide 

monitoring and EWS so that the grant from LDCF will be used most cost-effectively.     

A challenge in 

acquisition of land 

for 

AWS/AWLS/EWS 

may delay the 

implementation 

L 

The project team will start looking into this issue as soon as the PPG phase begins so that 

potential issues can be identified well in advance and remedies proposed before the project 

implementation begins.  

Lack of community 

involvement in some 

project sites under 

Component 2  

L 

Some activities during the PPG phase are inevitably characterized as awareness raising. This 

would mitigate future issues of “lack of interest”. Moreover, one of reasons to build 

activities on existing, especially national, initiatives such as the REAP is to minimize the 

risk from the lack of community involvement. Assessment of available community 

workforce prior to project inception, and options such as cash-for-work will be also explored 

for some activities 
 

B.5. Identify key stakeholders involved in the project including the private sector, civil society  

organizations, local and indigenous communities, and their respective roles, as applicable:   

STAKEHOLDER RELEVANT ROLES 

National Environment 

Commission (NEC) 

NEC is mandated to coordinate all government agencies on all issues related to environment, 

including climate change. They are also the focal agency for Bhutan for global environmental 

conventions such as UNFCCC, UNCCD and CBD. NEC was therefore a lead agency for the 

formulation of Bhutan‟s NAPA in 2006 and National Communications (first in 2000 and 

second in 2011). NEC will be the executing partner in this project while at the same time 

providing the overall coordination across other responsible parties. NEC will be also 

undertaking community-level water resource inventory as part of project Component 2.  

Gross National Happiness 

Commission (GNHC) 

GNHC is the former Planning Commission, and is responsible for coordinating all government 

agencies as one body of the Royal Government of Bhutan. They are the custodian of the 

overall development direction for the country including the national fiver year development 

planning.  

GNHC is the GEF focal agency, and hence, all co-financing from government sources for this 

project will be coordinated by GNHC and joint investment planning will be ensured through 
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the window that GNHC provides.  

Department of Disaster 

Management (DDM), 

Ministry of Home and 

Cultural Affairs  

DDM is mandated to coordinate disaster risk management at the national and local levels. 

Once passed, they will also be responsible for implementing the Disaster Management Act, 

including the formulation and capacity building of Community-Based Disaster Risk 

Management Institutions. DDM will have a technical and an executive role as a member of the 

Project Executive Board. 

Association of Bhutanese 

Industry (ABI) 

ABI is a non-profit organization represented by industries of Bhutan. ABI will be 

implementing the flood risk reduction activities in the Pasakha Industrial Area under 

Component 1 in collaboration with the Industrial Infrastructure Development Division. ABI 

will have an executive role as a member of the Project Executive Board.  

Department of Geology and 

Mines (DGM) 

DGM will be implementing engineering risk reduction measures against landslides in 

Phuentsholing as well as undertaking the inventory of high risk flashfloods and landslides 

across the country. They will also provide technical input in selecting the appropriate 

technology for the landslide monitoring under Component 3. DGM will have a technical and 

an executive role as a member of the Project Executive Board. 

Ministry of Works and 

Human Settlement 

(MoWHS) 

 Phuentsholing City 

Corporation (PCC) 

MoWHS has three technical departments: Department of Roads, Department of Engineering 

Services, and Department of Human Settlements. MoWHS, within the proposed project, will 

be designing and building the impounding reservoirs in Mongar. MoWHS will have a technical 

and an executive role as a member of the Project Executive Board. 

 

Institutionally, PCC works under MoWHS. However, PCC, along with Thimphu City 

Corporation, is granted the status of autonomous municipality and there is no budgetary 

support received from MoWHS.    

Department of Hydro-

Meteorological Services 

(DHMS), Ministry of 

Economic Affairs 

DHMS is mandated to collect hydro-meteorological information and provide to national users. 

DHMS will be responsible for designing and installing AWS/AWLS/EWS under component 3. 

Weather and Flood Forecasting Warning Centre (NWFFWC) is housed within DMHS, and 

thus the Department will coordinate all activities under Component 3. DMHS will have a 

technical and an executive role as a member of the Project Executive Board.   

Forest Service Division 

(FSD), Ministry of 

Agriculture and Forest 

In the context of implementing CBDRM, FSD will be providing technical input in the areas 

specific to forest fire management. Their activities will be closely coordinated with DDM. 

FSD will have a technical and an executive role as a member of the Project Executive Board. 

Local authorities 

 Dzongkhag 

administrations 

 Dzongkhag level line 

departments 

 Gewog administrations 

 Chiwog (village 

communities) 

 Community-Based 

Disaster Risk 

Management 

Institutions  

District (Dzongkhag) and block (Gewog) level authorities and line ministries are essential 

stakeholders for this project. They will systematically coordinate and link with the central level 

authority of respective agencies, and represent the contributions and interests of their agencies 

in the context of the project.  

 

In particular, Dzongkhag, Gewog and Chiwog representatives will be involved in the 

establishment of CBDRM institutions at the respective level. Their coordination in the context 

of the CBDRM component of the project will be ensured by the DDM/FSD/Tarayana.  

 

 

Tarayana Foundation Tarayana Foundation is one of the leading national NGOs in Bhutan. They were established in 

2003 and since have provided pro-poor development assistance at the community level that is 

in line with the national 10th five year development plan. Within this project, they will be 

responsible for delivering rainwater harvesting system for domestic and agricultural purposes 

in four Dzongkhags. They are also a responsible party for the physical infrastructure 

component in GNHC‟s Rural Economic Advancement Programme, with which the project 

intends to ensure maximum alignment. Tarayana will have an executive role as a member of 

the Project Executive Board.   

Bilateral development 

partners 

This project will work closely with JICA, which is one of the largest bilateral development 

partner in Bhutan. JICA will provide one of the main sources of co-financing for the proposed 

project through their proposed technical cooperation programme on enhancing EWS for GLOF 

events. The project will ensure maximum alignment with their proposed programme especially 

in selecting the technical specifications of the EWS so that the infrastructural network 

developed in the respective project are technically compatible and both contribute to 

strengthening of the national climate risk management system. JICA will have a technical 

advisory role under this project and a seat on the Project Advisory Board. 

DANIDA is currently partnering with UNDP/UNEP on the Joint Support Programme. Their 

past assistance programme on climate change has also provided the first-ever real-time 

AWS/AWLS in Bhutan. They will be closely consulted on the project in so far as it has 

relevance within the context of the JSP and technical specifications of AWS/AWLS.  

UNDP At the request of the RGoB, UNDP will serve as Implementing Partner for this project 
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(implementation arrangements will be explored during the PPG stage). In this role, UNDP 

would ensure project execution on time, on scope and on budget and draw on technical 

services provided by its regional offices and headquarters to provide technical quality 

assurance. 

Moreover, the proposed Capacity Building Programme for Disaster Risk Management 

programme will be supported by UNDP and constitutes co-financing for the proposed project. 

Alignment in project activities will be ensured within the UNDP Bhutan Country Office as 

well as UNDP Asia-Pacific Regional Centre which houses technical advisors for these 

projects.  

UNDP also jointly manages, with UNEP, the Joint Support Programme (Phase II of the 

Poverty Environment Initiative).  The JSP provides baseline development and co-financing for 

CBDRM activities. The PEI office is co-located within the Environment/DRM Unit in UNDP 

Bhutan, ensuring maximum coordination between these two initiatives.  
 

B.6. Outline the coordination with other related initiatives:  

Overall coordination of the proposed LDCF project will be provided by the National Environment Commission 

as the Implementing Partner for the project. The NEC is mandated as a convening and coordination agency on 

all national and donor-funded activities related to climate change, and thus is well placed to execute this project. 

They will in turn ensure close reporting to and necessary involvement of the Gross National Happiness 

Commission, who is the ultimate custodian of all development activities in Bhutan. The NEC is the chair of the 

National Coordination Committee on Climate Change of which all of the responsible parties in this project is a 

member. This existing platform will be used actively to coordinate activities in the project and share 

information on progress, challenges and opportunities.  

 

As outlined in Section B.1, the proposed LDCF project will build on a number of national and donor-funded 

initiatives and thereby coordination with the following initiatives will be ensured through the platform 

described above.  

 

The ongoing first LDCF project (the GLOF project), supported by UNDP, has provided a GLOF-focused 

EWS infrastructure in the Punakha-Wangdue valley and is pilot testing the CBDRM approach in select 

Dzongkhags and communities. The technical specifications of the EWS have proven robust in the harsh 

conditions of Bhutan and thus the proposed JICA‟s Technical Corporation Assistance is also expected to adopt 

the same design standard. This will be fully reflected in the design of the nation-wide integrated EWS in the 

proposed LDCF project, under Component 3. The project will also build on, and expand, the CBDRM approach 

piloted in the GLOF project. The DDM is the responsible party for the CBDRM components in both the 

projects, thus ensuring maximum level of continuity. In particular, this proposed project will heavily draw on 

specific approaches adopted in the GLOF project in areas of community level trainings and awareness raising. 

The CBDRM Guideline and Dzongkhag Disaster Management Awareness and Planning Team adopted by the 

GLOF project, for example, offer an immediate benefit to the proposed project. Also CBDRM initiatives that 

were kick-started in the three Dzongkhags will give the project team a sense of the degree of training needs at 

the community level after a few years of support. It is expected that by the time this proposed project will be 

implemented, the GLOF project will have been completed and thus additional needs in promoting CBDRM in 

these three Dzongkhags will have been identified. The proposed second LDCF project could potentially target 

one of these Dzongkhags so that the “staggered” approach (i.e. a few Dzongkhags with advanced progress) 

would allow a few “CBDRM role model” Dzongkhags. The Joint Support Programme, supported by UNDP, 

UNEP, DANIDA and UNCDF also has components focusing on developing comprehensive integrated and 

sustainable water resource management policy/plan, which include assistance in small-scale irrigation schemes 

for livelihood support, and training disaster focal points on CBDRM and provision of district block grant for 

capacity development in up to five pilot Dzongkhags. In this regard, under Component 2, close collaboration 

with the JSP will be ensured in the context of 1) aligning the integrated and sustainable water resource 

management policy/plan (a JSP output) with the production of water resource inventory (an LDCF output); and 

2) aligning locations and activities related to CBDRM capacity building. Furthermore, the JSP has been 

successfully applying a tool that gauge the progress of various capacity building exercises. This tested tool will 

be also used at relevant stages of the LDCF project.  

 

The project will coordinate closely with the Capacity Building Programme for DRM, which will be assisted 

by UNDP‟s Bureau for Crisis Prevention and Recovery. The project is likely to contain a component focusing 

on institutional support for implementation of the Disaster Management Bill, mainly targeting MoHCA/DDM 

and community level groups. Within UNDP Bhutan, the DRM and environment portfolio are managed by the 

same unit. This ensures effective alignment and complementarity with the LDCF project.  
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As described in the co-financing section, an initial discussion has already started between the World 

Bank/GFDRR and UNDP to ensure that the support on CBDRM and the implementation of the DM Bill is well 

coordinated and complementary, with a potential of jointly implementing the Capacity Building Programme for 

DRM (UNDP) and the Phase II of the Bhutan Disaster Risk and Recovery Programme (World 

Bank/GFDRR). This ongoing discussion will be fully guided by the proposed project framework presented in 

this PIF so that these three projects will be designed with a clear geographical and/or thematic demarcation.   

 

GNHC‟s national initiative, the Rural Economy Advancement Programme (REAP), is currently operational 

at a pilot scale (10 villages) but will expand to 116 villages covering all Dzongkhags from 2013. The rollout of 

the REAP and implementation of CBDRM under the LDCF project will be aligned to the extent possible. This 

is particularly important because the REAP is designed to address non-climatic sources of vulnerability of poor 

communities to climate change (i.e. poverty) while the proposed project is designed specifically to address 

climate change-induced vulnerability. Potential thematic synergy is also expected as one of the focus of the 

REAP is the promotion of agricultural production for poor farmers and the resources from LDCF can increase 

the capacity of these farmers to cope with emerging water scarcity. Tarayana is the responsible party for the 

rural infrastructure components in both the LDCF and REAP, and thus maximum level of coordination can be 

anticipated. Moreover, the target area selection during the PPG phase will seek alignment between the two to 

enhance both the thematic and logistical synergies especially for Component 2.  

 

The RGoB and JICA are now in the final stage of agreement for a Technical Assistance Cooperation on 

development of an integrated GLOF EWS, which envisages covering some parts of the Mangde Chhu and 

Chamkhar river basins. The initial discussions between UNDP and JICA have already started to ensure that 1) 

technical standards are well aligned and 2) the data collected through the two AWSs established in the JICA 

programme are transmitted smoothly to the National Weather and Flood Forecasting and Warning Centre, 

whose data management capacity will be assisted by the proposed LDCF project. JICA is currently planning to 

send a team of technical experts to Bhutan in August 2012 to finalize the scope of the Cooperation, during 

which time another detailed discussion will be held among the RGoB, UNDP and JICA. Both JICA and UNDP 

have permanent resident offices in Thimphu and close coordination through the PPG and implementation can 

be expected.  

 

Lastly, the proposed LDCF project envisages establishing a nation-wide EWS based on more accurate, real-

time weather monitoring system. Once the infrastructure is in place, this will pave the way for the country to 

garner a technical prerequisite for the provision of index-based weather insurance. Currently, the RGoB is 

exploring this opportunity through the GEF Technical Needs Assessment with potential for a follow-up 

project. The project will coordinate closely with the work on TNA (also under the purview of the NEC) so that 

the LDCF investment will in turn be a critical conduit for a transformational change in fostering a 

social/economic safety net for marginal farmers.       
 

C.   DESCRIBE THE GEF AGENCY’S COMPARATIVE ADVANTAGE TO IMPLEMENT THIS PROJECT:   
UNDP‟s comparative advantage in implementing this project is underpinned by the UNDP Country 

Programme Document – Bhutan for the current cycle (2008-2013) in which Environment and Disaster 

Management constitutes one of the three strategic pillars for UNDP‟s assistance in Bhutan. That assistance in 

these two areas (environment and DRM) in the context of achieving sustainable development is jointly 

provided within UNDP‟s strategic framework is out of the acute realization that these two issues are 

inseparable in Bhutan. UNDP‟s past support in the nexus of climate change and DRM is characterized by its 

dual focus on both policy assistance as well as community-based actions. On the former, the past Thimphu 

Valley Earthquake Risk Reduction project, Earthquake Risk Reduction project, Regional Climate Risk 

Reduction project, Bhutan Recovery and Reconstruction project, and the first NAPA implementation projects 

collectively contributed to the formulation and operationalization of the National Disaster Risk Management 

Framework and the subsequent Disaster Management Bill. On the latter, the first NAPA project also has a 

component on strengthening local community capacity in DRM through establishment of District, Gewog and 

Chiwog level DMCs and pilot testing of CBDRM in three project target districts (Punakha, Wangdue 

Phodrang, and Bumthang). This effort has become a conduit of the emerging national support for building 

local capacity for disaster risk management, which now receives legislative backing with the Disaster 

Management Bill/Act. UNDP‟s assistance in the area of DRM, during the current CPD cycle, has been 

characterized by the continuous collaboration with various government agencies in building capacities of 

national and local agencies for multi-hazard risk management including climate change. The Earthquake Risk 
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Reduction and Recovery Preparedness Project (2007-2010), Coordination and Recovery Support following 

2011 Earthquake (2011-2012) and the proposed DRM Capacity Building Project (Starting in 2012/13), allow 

continuous and seamless support which incorporates lessons from the previous projects. With the new DRM 

Capacity Building Project and the proposed LDCF project, UNDP will be best placed to assist the RGoB and 

its communities in making a transformational shift in how they address disaster risks that are compounded by 

climate change. The PEI and the subsequent JSP provides not only part of the development baseline, but also a 

critical platform to mainstream outcomes and outputs from the LDCF project into national and local 

development planning processes in a coherent manner. In the medium to long-run, this will pave the way for 

the RGoB to equip themselves for medium- to long-term adaptation planning and resilience building. The 

level of alignment the LDCF will ensure in the provision of the nation-wide EWS with the ongoing initiatives 

should not be underestimated. Through the GLOF project, UNDP has already assisted the DHMS in 

identifying the necessary technical specifications that are feasible under the conditions of Bhutanese weather 

and terrains and the same specifications, with minor modifications if necessary, will be adopted to ensure 

compatibility.   

 

UNDP also has a demonstrated track record in assisting national coordinating agencies – the GNHC (the 

former Planning Commission) and NEC – in various platforms that are cross-sectoral in nature such as the 

NAPA formulation process (with NEC; 2006), support to INC (with NEC; 2000), SNC (with NEC; 2011), and 

stocktaking of the NAPA (2012), and the Poverty-Environment Initiative and JSP (with GNHC; 1
st
 phase – 

2007-2008; 2
nd

 phase – 2010-2013), where climate change risks are being integrated into the national, district 

and local development planning. The long-standing partnership between UNDP and GNHC/NEC is likely to 

alleviate the potential coordination challenges during the implementation stage which envisages involvement 

of a wide range of partners. And in turn it will provide an opportunity to affect catalytic impacts on multiple 

sectors and at different levels of society, not only through the coordination with GNHC/NEC, but also through 

working closely together with the JSP and first NAPA implementation project for synergies. 

 

C.1   Indicate the co-financing amount the GEF agency is bringing to the project:  

UNDP will provide $538,000 in parallel grant co-financing to the proposed project through the Joint Support 

Programme and Capacity Building Programme for Disaster Risk Management in Bhutan (please see footnote 

20 for additional co-financing that will be sought during the PPG stage). 

C.2  How does the project fit into the GEF agency‟s programme (reflected in  documents such as UNDAF, 

CAS, etc.)  and staff capacity in the country to follow up project implementation:   

The proposed project is fully aligned with the UNDAF for Bhutan for 2008-2013. It corresponds, inter alia, 

with UNDAF Outcome 5 “By 2012, national capacity for environmental sustainability and disaster 

management strengthened.”  

 

UNDP Country Programme Document operates within the broader framework of UNDAF, and the new 

assistance framework cycle will begin from 2014, which is likely to inherit the key principles of 

development assistance. UNDAF and CPD, by design, are set out to address the Government‟s development 

priorities and thus high degree of conformity can be found between the proposed LDCF project and 

UNDP‟s overall guiding framework. This project is aligned with CPD Output 2.1 “Capacity of national and 

local focal agencies and other stakeholders strengthened to implement disaster management framework 

including prevention, mitigation, relief and reconstruction.” It should be noted that the CPD specifically 

points out Phuentsholing as one of the highly vulnerable target intervention sites. Due to UNDAF and 

CPD‟s close alignment with the national five year plan (2008-2013), and in turn the five year plan with the 

medium-term plan (up to 2020), the next cycle of the development (assistance) framework for both RGoB 

and UNDP will likely draw significantly on the past development efforts.     

 

The UNDP Bhutan Country Office is sufficiently well resourced to provide the oversight necessary to 

support the RGoB in implementing its second LDCF NAPA follow up programme. As described earlier, 

UNDP‟s assistance in disaster risk management and climate change falls under the responsibility of one unit 

ensuring the highest level of cross-practice collaboration. The programme will primarily engage programme 

officers from the unit, as well as the Deputy Resident Representative and Assistant Resident Representative 

for programming. In addition, since 2010, UNDP has deployed an additional national climate change policy 

advisor within the Country Office. The role of the climate change policy advisor includes advisory services 

to the government in climate change policy areas as well as extracting and synthesizing relevant lessons 
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from ongoing adaptation (and mitigation to a lesser extent) projects so that climate change related policies 

are substantiated by on-the-ground activities. One of the responsibilities of the advisor is to identify 

outcomes and outputs from the ongoing climate change programmes that have bearing on larger policy and 

strategic implications beyond the project sphere, and the contributions that this LDCF project has on, inter 

alia, building medium- to long-term resilience of the country will be continuously sought.  

 

A regional technical adviser on climate change adaptation based in Bangkok will provide ongoing 

implementation oversight and support throughout the project, as well as the UNDP lead adviser on 

adaptation, also resident in Bangkok. 
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PART III:  APPROVAL/ENDORSEMENT BY GEF OPERATIONAL FOCAL POINT(S) AND 

GEF AGENCY(IES) 

A.   RECORD OF ENDORSEMENT OF GEF OPERATIONAL FOCAL POINT (S) ON BEHALF OF THE 

GOVERNMENT(S): (Please attach the Operational Focal Point endorsement letter(s) with this 

template. For SGP, use this OFP endorsement letter). 

NAME POSITION MINISTRY DATE (MM/dd/yyyy) 

Karma Tshiteem Secretary GROSS 

NATIONAL 

HAPPINESS 

COMMISSION 

04/19/2012 

                        

                        

B.  GEF AGENCY(IES) CERTIFICATION  

This request has been prepared in accordance with GEF/LDCF/SCCF/NPIF policies and 

procedures and meets the GEF/LDCF/SCCF/NPIF criteria for project identification and 

preparation. 

Agency 

Coordinator, 

Agency name 

 

Signature 

DATE 

(MM/dd/yyyy) 
Project 

Contact 

Person 

 

Telephone 

Email Address 

Yannick 

Glemarec 

Executive 

Coordinator, 

UNDP/GEF 

 
 

May 1, 2012 Yusuke 

Taishi 

(Green-

LECRDS) 

+66 (2) 304 

9100  

ext 5015 

yusuke.taishi@undp.org 

       

 

                        

       

 

                        

 

http://www.thegef.org/gef/sites/thegef.org/files/documents/OFP%20Endorsement%20Letter%20Template%2011-1-11_0.doc
http://www.thegef.org/gef/sites/thegef.org/files/documents/OFP%20Endorsement%20Letter%20Template%20for%20SGP%2009-08-2010.doc
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ANNEX I – Existing weather station network and the coverage of EWS under the GLOF project 

and proposed JICA assistance 

 

Early warning coverage: The blue shaded area – the GLOF project; the red shaded area – the proposed JICA 

assistance. 
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ANNEX II – Map of Phuentsholing 
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ANNEX III – Sample hazard zonation maps produced as part of the first LDCF project 


